



**Daily Report – for 1/2/13**

**Tetra Tech**

**1. Directive #1 – Indoor Air**

- a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems and ventilation systems was submitted to DNR on 12/13/12 for comments.
- b. Finalizing detailed Work Plan for indoor air monitoring for submittal to TBC
- c. Monitoring System Design Team met with OEP on 12/21/12 and 12/28/12 confirmed system integration and equipment requirements.
- d. Tt installation team on site to obtain landowner approvals for antenna mounts and to perform radio surveys for system design.
- e. Initial monitoring system order placed on 12/31/12
- f. Evaluating H2S monitoring/alarm options and costs
- g. Office trailer planned for installation at Sportsman's Paradise

**2. Directive #2 – Additional Relief Wells**

- a. Finalizing well design for ORW-5 based on additional requirements provided by LDNR on 12/21/12
- b. Planning for access improvements to rig road, as needed
- c. Working with land access team for options on location of ORW-6 along Florida Gas Right of Way, if possible

**3. Directive #3 – Overall Plan**

- a. Finalizing draft plan for additional vent well locations based on a staged approach, this detailed plan will be submitted to LDNR by 1/2/13
- b. Detailed review of available data on-going

**4. Directive #4 – Operation of All Wells**

- a. Tt waiting on landowner access agreement in order to assume operational responsibility of ORW-1, ORW-2, and ORW-3.
- b. Preparing to assume operational responsibility for ORW-4 once well work over is completed by Shaw
- c. Evaluating additional instrumentation as warranted for flare operation
- d. Submitted LDEQ air permit waiver applications on behalf of Texas Brine for OWR-1, -2, -3, and -4 well flare systems on 12/21/12

**5. Directive #5 – Sinkhole Containment**

- a. Refining draft conceptual design based on preliminary comments received from LADEQ and LAOCM
- b. A technical review meeting is scheduled with DNR, DEQ, OCM and APOEO tomorrow, January 3<sup>rd</sup>, to review and fast track containment system design and approvals
- c. Evaluating options and preparing budgetary cost estimates for alternative containment system alternatives and alignments
- d. Coordinating with Office of Coastal Management and LDEQ regarding permitting/approvals per LDNR direction