

**Daily Report – for 2/25/13****Tetra Tech**

1. **Directive #1 – Indoor Air**
  - a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems and ventilation systems was submitted to DNR on 12/13/12 for comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments
  - b. A total of 61 monitor pairs have been installed on 24 properties. No positive alarms of installed monitor pairs have occurred to date.
  - c. Indoor air screening continuing, with 35 properties surveyed to date with no detections of %LEL or H2S. Ten properties pending for sub-slab sampling.
  - d. A total of 26 monitor pairs are available for installation
  - e. Twelve additional monitoring pairs are on order
2. **Directive #2 – Additional Relief Wells**
  - a. Tt overseeing improvements along Rig Road.
3. **Directive #3 – Overall Plan**
  - a. Met with DNR/Shaw on 1/24/13, reached agreement on well designs
  - b. ORW-5 will PDK/perforated today, and wells ORW-18 and -6 are being hooked up to flares today.
  - c. The access road construction continues to well pads ORW -17, & -19.
4. **Directive #4 – Operation of All Wells**
  - a. Submitted purchase order for six automated flares
  - b. Preparing temporary air permits for additional flares.
  - c. Well ORW-13 will be cleaned and re-perforated if necessary .
5. **Directive #5 – Sinkhole Containment**
  - a. Joint Application to OCM and COE, which included sinkhole containment design and additional ORW wells, was submitted on 2/14/13
  - b. Initial containment of the sinkhole area will be completed today.
  - c. Geotechnical borings along the initial southern, western and northern berms are scheduled for completion today.