

Daily Report – for 2/26/13**Tetra Tech**

1. **Directive #1 – Indoor Air**
 - a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems and ventilation systems was submitted to DNR on 12/13/12 for comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments
 - b. A total of 61 monitor pairs have been installed on 24 properties. No positive alarms of installed monitor pairs have occurred to date.
 - c. Indoor air screening continuing, with 35 properties surveyed to date with no detections of %LEL or H2S. Ten properties pending for sub-slab sampling.
 - d. A total of 26 monitor pairs are available for installation
 - e. Monthly monitor calibration was performed at six residences yesterday and is ongoing.
 - f. Twelve additional monitoring pairs are on order
2. **Directive #2 – Additional Relief Wells**
 - a. Tt overseeing improvements along Rig Road.
3. **Directive #3 – Overall Plan**
 - a. Met with DNR/Shaw on 1/24/13, reached agreement on well designs
 - b. ORW-5 will be PDK/perforated today, and wells ORW-18 and -6 are scheduled to be hooked up to flares today.
 - c. Well ORW-27 drilling will start today after pad preparation is complete
 - d. The access road construction continues to well pads ORW -17, & -19.
4. **Directive #4 – Operation of All Wells**
 - a. Submitted purchase order for six automated flares
 - b. Preparing temporary air permits for additional flares.
 - c. Well ORW-13 will be cleaned and re-perforated if necessary .
5. **Directive #5 – Sinkhole Containment**
 - a. Joint Application to OCM and COE, which included sinkhole containment design and additional ORW wells, was submitted on 2/14/13
 - b. Initial containment of the sinkhole area will be completed today.
 - c. Geotechnical borings along the initial southern, western and northern berms were completed yesterday