

Daily Report – for 2/27/13**Tetra Tech**

1. **Directive #1 – Indoor Air**
 - a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems and ventilation systems was submitted to DNR on 12/13/12 for comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments
 - b. A total of 63 monitor pairs have been installed on 25 properties. No positive alarms of installed monitor pairs have occurred to date.
 - c. Indoor air screening continuing, with 35 properties surveyed to date with no detections of %LEL or H2S. Ten properties pending for sub-slab sampling.
 - d. A total of 24 monitor pairs are available for installation
 - e. Monthly monitor calibration was performed at six residences yesterday and is ongoing.
 - f. Twelve additional monitoring pairs are on order
2. **Directive #2 – Additional Relief Wells**
 - a. Tt overseeing improvements along Rig Road.
3. **Directive #3 – Overall Plan**
 - a. Met with DNR/Shaw on 1/24/13, reached agreement on well designs
 - b. ORW-5 will scheduled to be hooked up to a flare today. Monitoring of Well ORW-18 indicates no gas at this location.
 - c. Well ORW-27 drilling is scheduled for completion today
 - d. The access road construction continues to well pads ORW -17, & -19.
 - e. Building roads and drill pads for wells ORW-28 and ORW-29
4. **Directive #4 – Operation of All Wells**
 - a. Submitted purchase order for six automated flares
 - b. Preparing temporary air permits for additional flares.
 - c. Monitoring of Well 13 indicates no gas at this location..
5. **Directive #5 – Sinkhole Containment**
 - a. Joint Application to OCM and COE, which included sinkhole containment design and additional ORW wells, was submitted on 2/14/13
 - b. Initial containment of the sinkhole area will be completed today.
 - c. Geotechnical borings along the initial southern, western and northern berms were completed on 2/26/13
 - d. Grading initial containment to grade of 3.5 ft. msl