

# FALSE RIVER ECOSYSTEM RESTORATION - PHASE I

## SOUTH FLATS



**CONTRACTING AGENCY:** Pointe Coupee Parish Police Jury  
**CONTRACTOR:** RLB Contracting, Inc.  
**PROJECT ENGINEER:** Professional Engineering  
Consultants Corporation  
**NOTICE TO PROCEED DATE:** November 11, 2014  
**CONTRACT DAYS:** 315 Calendar Days  
**CONSTRUCTION START DATE:** November 24, 2014

*March 9, 2015*



South Flats Lake Drawdown – October 2014



South Flats Lake Drawdown – November 2014



Installation of Geotextile Fabric on Base of Containment Dike  
December 7, 2014





Aerial Photography by RLB Contracting showing Layout of Geotextile Fabric and Beginning of Dike Construction - December 11, 2014



Early Stages of Containment Dike Construction



Aerial Photography by  
RLB Contracting –  
January 20, 2015



Aerial Photography RLB Contracting – February 2015



Constructing Western Section of Containment Dike – March 7, 2015

Completed Section of Dike on Eastern Side – March 7, 2015





Interior Area of Containment Dike – March 7, 2015



Containment Dike, South Section – March 7, 2015



Interior Area of Containment Dike – March 7, 2015




New Channel Formed at the Eastern Perimeter – March 7, 2015



Containment Dike Section on the Western (Lake) Side of Project – March 7, 2015





TYPICAL SECTION  
CONTAINMENT DIKE