

**ADDENDUM 04 TO BID DOCUMENTS FOR THE
DELTA-WIDE CREVASSES MAINTENANCE PROJECT (MR-09)**

PLAQUEMINES PARISH, LOUISIANA



December 16, 2013

LOUISIANA COASTAL PROTECTION AND RESTORATION AUTHORITY

**ADDENDUM 04 TO BID DOCUMENTS
DELTA-WIDE CREVASSES MAINTENANCE PROJECT (MR-09)**

The clarifications and revisions in this addendum supersede the requirements in the Plans and Specifications dated 10/28/13. The Successful bidder will be issued a revised set of Plans and Specifications.

I. Revision to Contract Time

The contract time for the Base Bid has been extended eight (8) consecutive calendar days for a total of one-hundred-twenty-two (122) consecutive calendar days as stated in the Instructions to Bidders and SP-3 of the Specifications.

II. Revision to Specifications

“As-built Survey (TS-2) and Drawings (GP-54)” in the Milestone column of SP-3 has been revised to “As-Built Survey (TS-2) and As-Built Drawings (GP-55)”.

III. CPRA Responses to Bidder Questions

1. **Question:** If you subtract the 30 day USCG notification from the 114 days of the project, you are left with 84 days. Please consider an extension of 30 days.

Response: Addendum #3 added twenty-two (22) consecutive calendar days of contract time to Additive Alternate #2 for Dredging Crevasse MP-1 but did not reduce the contract time for the Base Bid accordingly. The revision to the contract time in Section I of this Addendum will effectively add an additional 30 consecutive calendar days of Contract Time to the Base Bid.