
Texas Brine Company, LLC Daily Update – 1/14/13 
Fifth Amendment to the Declaration of Emergency and Directive dated 12/7/12 
 
Per the requirement in the Fifth Amendment, the daily update on progress in implementing all Directives is 
provided below: 
1. Directive 1: 

a. The temporary geophone installed on 12/14/12 continues to work and generate data which is being 
reported as required.  The work plan required by the Directive was submitted on 12/15/12 with 
additional information being provided on 12/19/12 in response to DNR’s follow up question.   

b. A vibro-seismic study is tentatively planned for the third week in January to work with the surface 
seismic stations, geophone well, and USGS stations. UT Vibrator scheduled to arrive onsite 1/17/13 
with work to begin on 1/18/13.  

c. A permanent geophone plan was submitted to DNR by MEQ on 1/4/13.  DNR approval of the 
permanent geophone array was received today.  All long lead items have been ordered.  The 
installation is tentative for 2/2/13.  

2. Directive 2: 
a. TBC and consultants submitted permit applications to build well locations and construct the wells, to 

the Office of Coastal Management (OCM) (12/21/12) and the Injection-Mining Division (12/27/12).  
DNR-Office of Conservation forwarded the well permit application to their Engineering Division-
Lafayette on 12/28/12.  TBC has received verbal approval from OCM and USACOE to begin building 
the well locations.  Efforts will continue with contractors to begin the work at the earliest possible 
date and coordinate this work with response activities for Directives from other DNR Amendments 
due to area congestion.  Heavy rainfall will cause delay of location construction. 

b. The plans for Geophone 01 & 02 wells were submitted to DNR on 12/28/12 as required.  Comments 
from DNR-Office of Conservation were received on 1/7/13 and are being reviewed.  A response to 
the comments will be submitted this week.  

c. TBC has received access approval from adjacent landowners to improve the access road and build 
the location for Geophone 02 well and will be mobilizing equipment to begin this work along with 
work required by other Directives for other DNR Amendments.  Location preparations are being 
delayed due to weather conditions. 

3. Directive 3: 
a. TBC and its consultant submitted the work plan for the additional MRAA monitor wells on 12/28/12. 
b. Quotes for field related work for monitor well installation are being obtained by consultants. 
c. Comments were received from DNR on 1/5/13 and are being reviewed.  A revised work plan was 

submitted on 1/10/13.  Installation of the additional monitor wells is scheduled to begin this week. 
4. Directive 4: 

a. TBC and consultants submitted a work plan required by this Directive on 12/28/12.  Comments from 
DNR-Office of Conservation were received on 1/7/13 and are being reviewed.  A response to the 
comments will be submitted within days.  

5. Directive 5: 



a. TBC submitted the first daily report on 12/12/12 for OG 1 pressure monitoring as required.  These 
will be submitted daily going forward 

6. Directive 6: 
a. TBC submitted the first daily report on 12/12/12 for OG 2 pressure monitoring as required.  These 

will be submitted daily going forward. 
7. Directive 7: 

a. TBC and consultants are developing plans for the required work.  Past sonar inspection reports have 
been  compiled.  A sonar survey of Oxy Geismar Well 1 was completed on 1/3/13. A sonar survey 
was conducted on Oxy Geismar Well 2 on 1/10/13.  A contract engineering firm will review the data 
and provide a professionally stamped report on the comparisons. 

 
B.E. Martin 
VP Operations 
Texas Brine Company, LLC 


