
Texas Brine Company, LLC Daily Update – 1/15/13 
Fifth Amendment to the Declaration of Emergency and Directive dated 12/7/12 and Amended Fifth Amendment 
issued on 1/14/13 
 
Per the requirement in the Fifth Amendment, the daily update on progress in implementing all Directives is 
provided below: 
1. Directive 1: 

a. The temporary geophone installed on 12/14/12 continues to work and generate data which is being 
reported as required.  The work plan required by the Directive was submitted on 12/15/12 with 
additional information being provided on 12/19/12 in response to DNR’s follow up question.   

b. A vibro-seismic study is tentatively planned for the third week in January to work with the surface 
seismic stations, geophone well, and USGS stations. UT Vibrator scheduled to arrive onsite 1/17/13 
with work to begin on 1/18/13.  

c. A permanent geophone plan was submitted to DNR by MEQ on 1/4/13.  DNR approval of the 
permanent geophone array was received today.  All long lead items have been ordered.  The 
installation is tentative for 2/2/13.  

2. Directive 2 a-e (Amended Fifth Amendment): Given DNR’s issuance of an amended Fifth Amendment on 
1/14/13, the requirements of this Directive have changed.  TBC has begun planning and preparation to 
address the requirements of Directive 2 a-e. 

a. 3D seismic planning continues; Land access approval work is underway; Field surveying is expected 
to begin this week. 

b. OG 1 hanging strings were removed over the weekend and a VSP is being conducted on this well 
today; A cement bond log (CBL) and variable density log (VDL) is planned after the VSP; Work is 
underway on design of the down-hole geophone array for this well. 

c. Approval of the EUA from Office of Coastal Management (OCM) is expected today which will allow 
work to upgrade and raise the Rig Road as needed to build the location for the 1000’ geophone well, 
ORWs, MRAA aquifer monitor wells (MWs), and use as the western berm for the sinkhole 
containment system; Efforts are underway to secure and retain a drilling rig for the 1000’ geophone 
well; The EUA previously submitted for the deep geophone well is being revised and will be 
coordinated with OCM to get final approval. 

d. Modifications to the pressure monitoring systems for OG 1, OG 2, OT 9, and OT 10 brine wells are 
being made today to allow cavern pressure reporting to AP OEP and DNR. 

e. OG 2-VSP was completed over the weekend; A sonar survey was conducted on this well on 1/10/13; 
A CBL will be done on this well this week and hanging strings will be re-installed as work is 
completed on the planned workover. 

3. Directive 3: 
a. TBC and its consultant submitted the work plan for the additional MRAA monitor wells on 12/28/12; 

Comments were received from DNR on 1/5/13 and are being reviewed.  A revised work plan was 
submitted on 1/10/13.  DNR responded with comments on Installation of the additional monitor 
wells on 1/12/13. 

b. Installation of the two monitor wells for location MRAA 03 began on 1/14/13. 



4. Directive 4: 
a. TBC and consultants submitted a work plan required by this Directive on 12/28/12.   
b. The VSP on OG 1 is being conducted today.  

5. Directive 5: 
a. TBC submitted the first daily report on 12/12/12 for OG 1 pressure monitoring as required.  These 

will be submitted daily going forward 
6. Directive 6: 

a. TBC submitted the first daily report on 12/12/12 for OG 2 pressure monitoring as required.  These 
will be submitted daily going forward. 

7. Directive 7: 
a. TBC and consultants are developing plans for the required work.  Past sonar inspection reports have 

been compiled.  A sonar survey of Oxy Geismar Well 1 was completed on 1/3/13. A sonar survey was 
conducted on Oxy Geismar Well 2 on 1/10/13.  A contract engineering firm will review the data and 
provide a professionally stamped report on the comparisons. 

 
B.E. Martin 
VP Operations 
Texas Brine Company, LLC 


