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Sulphur Brine Field ContainmentSulphur Brine Field Containment 549d 03-Jun-24 A 15-Jul-26

MilestonesMilestones 538d 03-Jun-24 A 15-Jul-26

MS1000 Project Start 0d 100% 03-Jun-24 A

MS1011 Earthen Berm Complete 0d 0% 09-Oct-25

MS1020 Detailed Design Complete 0d 0% 23-Oct-25

MS1010 Containment - Sulphur Brine Field Complete 0d 0% 15-Jul-26

MS1030 Construction Complete 0d 0% 15-Jul-26

SummarySummary 282d 10-Jun-24 A 12-Dec-25

General Scope of WorkGeneral Scope of Work 282d 10-Jun-24 A 12-Dec-25

S0015 Permitting 275d 100% 10-Jun-24 A 12-Dec-25

S0005 Sourcing/Procurement/Contractor Selection 0d 0% 20-Jun-25

S1010 Levees Complete 0d 0% 09-Oct-25

S1020 Detail Design Complete 0d 0% 23-Oct-25

S1050 Drainage Control Structures 0d 0% 29-Oct-25

S1025 Procurement (Bulk Material/Pumps) 0d 0% 14-Nov-25

PermittingPermitting 276d 10-Jun-24 A 02-Dec-25

P1310 Wetlands Delineation 20d 100% 10-Jun-24 A 02-Jul-24 A

P1320 Army Corps of Engineers (Emergency Use Authorization Permit) 0d 100% 22-Jul-24 A

P1490 LDEQ Storm Water Discharge Permit 88d 55% 19-Aug-24 A 20-Jun-25

P1480 Wetlands Mitigation 43d 0% 01-Oct-25* 02-Dec-25

P1485 Receive Permit 0d 0% 02-Dec-25

Detailed DesignDetailed Design 250d 12-Jul-24 A 23-Oct-25

Detailed DesignDetailed Design 135d 15-Jul-24 A 28-Apr-25 A

E1340 Start Detail Design 0d 100% 15-Jul-24 A

E1350 Detailed Design on the Well Pad 10d 100% 17-Mar-25 A 31-Mar-25 A

E1360 Piling Design 10d 100% 15-Apr-25 A 28-Apr-25 A

Southeast Dome Levee (Area 10)Southeast Dome Levee (Area 10) 14d 07-Apr-25 A 25-Apr-25 A

E1740 Southeast Dome Levee (Area 10)  IFA 10d 100% 07-Apr-25 A 17-Apr-25 A

E1750 Southeast Dome Levee (Area 10)  IFC 6d 100% 14-Apr-25 A 25-Apr-25 A

Southeast Dome Levee (Area 9)Southeast Dome Levee (Area 9) 16d 05-May-25 A 30-May-25 A

E1760 Southwest Dome Levee (Area 9)  IFA 10d 100% 05-May-25 A 16-May-25 A

E1770 Southwest Dome Levee (Area 9)  IFC 6d 100% 19-May-25 A 30-May-25 A

Finger Lakes (Area 8)Finger Lakes (Area 8) 12d 26-May-25 A 16-Jun-25

E1680 Finger Lakes (Area 8)  IFA 10d 0% 26-May-25 A 06-Jun-25

E1690 Finger Lakes (Area 8)  IFC 6d 0% 09-Jun-25 16-Jun-25*

East Salt Lake (Area 7)East Salt Lake (Area 7) 169d 09-Sep-24 A 30-Jun-25

E1610 East Salt Lake (Area 7)  Design Review 28d 100% 09-Sep-24 A 18-Oct-24 A

E1620 East Salt Lake (Area 7)  IFA 10d 0% 09-Jun-25 20-Jun-25*

E1630 East Salt Lake (Area 7)  IFC 6d 0% 23-Jun-25 30-Jun-25*

Dome Levee (Area 6)Dome Levee (Area 6) 20d 19-May-25 A 10-Jun-25

E1700 Dome Levee (Area 6)  IFA 20d 100% 19-May-25 A 29-May-25 A

E1710 Dome Levee (Area 6)  IFC 8d 0% 30-May-25 10-Jun-25

West Levee (Area 2)West Levee (Area 2) 227d 09-Sep-24 A 22-Sep-25

E1640 West Levee (Area 2)  Design Review 28d 100% 09-Sep-24 A 18-Oct-24 A

E1650 West Levee (Area 2)  IFA 10d 0% 29-Aug-25 12-Sep-25*

E1660 West Levee (Area 2)  IFC 6d 0% 15-Sep-25 22-Sep-25*

Southwest Levee Design (Area 3)Southwest Levee Design (Area 3) 250d 09-Sep-24 A 23-Oct-25
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15-Jul-26, Sulphur Brine Field Containment

15-Jul-26, Milestones

Earthen Berm Complete, 

Detailed Design Complete, 

Containment - Sulphur Brine Field Complete, 

Construction Complete, 

12-Dec-25, Summary

12-Dec-25, General Scope of Work

Permitting

Sourcing/Procurement/Contractor Selection, 

Levees Complete, 

Detail Design Complete, 

Drainage Control Structures, 

Procurement (Bulk Material/Pumps), 

02-Dec-25, Permitting

LDEQ Storm Water Discharge Permit

Wetlands Mitigation

Receive Permit, 

23-Oct-25, Detailed Design

28-Apr-25 A, Detailed Design

Detailed Design on the Well Pad

Piling Design

25-Apr-25 A, Southeast Dome Levee (Area 10)

Southeast Dome Levee (Area 10)  IFA

Southeast Dome Levee (Area 10)  IFC

30-May-25 A, Southeast Dome Levee (Area 9)

Southwest Dome Levee (Area 9)  IFA

Southwest Dome Levee (Area 9)  IFC

16-Jun-25, Finger Lakes (Area 8)

Finger Lakes (Area 8)  IFA

Finger Lakes (Area 8)  IFC

30-Jun-25, East Salt Lake (Area 7)

East Salt Lake (Area 7)  IFA

East Salt Lake (Area 7)  IFC

10-Jun-25, Dome Levee (Area 6)

Dome Levee (Area 6)  IFA

Dome Levee (Area 6)  IFC

22-Sep-25, West Levee (Area 2)

West Levee (Area 2)  IFA

West Levee (Area 2)  IFC

23-Oct-25, Southwest Levee Design (Area 3)
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E1480 Southwest Levee (Area 3)  Design Review 28d 100% 09-Sep-24 A 18-Oct-24 A

E1510 Southwest Levee (Area 3)  IFA 10d 100% 01-Oct-24 A 20-Dec-24 A

E1520 Southwest Levee (Area 3)  IFC 11d 0% 09-Oct-25 23-Oct-25*

Well Levee Design (Area 4)Well Levee Design (Area 4) 241d 09-Sep-24 A 10-Oct-25

E1580 Well Levee (Area 4)  Design Review 28d 100% 09-Sep-24 A 18-Oct-24 A

E1590 Well Levee (Area 4)  IFA 10d 100% 30-Sep-24 A 11-Oct-24 A

E1600 Well Levee (Area 4)  IFC 10d 0% 29-Sep-25 10-Oct-25*

Well Levee Design (Area 5)Well Levee Design (Area 5) 241d 15-Jul-24 A 10-Oct-25

E1270 Well Levee (Area 5)  Design Review 52d 100% 15-Jul-24 A 25-Sep-24 A

E1460 Well Levee (Area 5)  Develop & Issue IFC Clearing & Grubbing 0d 100% 29-Jul-24 A

E1570 Well Levee (Area 5)  Probing Plan 1d 100% 20-Sep-24 A 20-Sep-24 A

E1310 Well Levee (Area 5)  IFA 10d 100% 27-Sep-24 A 11-Oct-24 A

E1320 Well Levee (Area 5)  IFC 10d 0% 29-Sep-25 10-Oct-25*

Salt Lake Levee (Area 1)Salt Lake Levee (Area 1) 207d 12-Jul-24 A 25-Aug-25

E1440 Develop & Issue IFC Clearing & Grubbing (Salt Lake) 0d 100% 12-Jul-24 A

E1550 Salt Lake Levee (Area 1)  IFA 10d 0% 04-Aug-25 15-Aug-25*

E1560 Salt Lake Levee (Area 1)  IFC 6d 0% 18-Aug-25 25-Aug-25*

Southwest Dome Levee (Area 11)Southwest Dome Levee (Area 11) 16d 07-Jul-25 28-Jul-25

E1720 Southwest Dome Levee (Area 11)  IFA 10d 0% 07-Jul-25 18-Jul-25*

E1730 Southwest Dome Levee (Area 11)  IFC 6d 0% 21-Jul-25 28-Jul-25*

Dome WeirDome Weir 16d 16-Jun-25 08-Jul-25

E1800 Dome Weir IFA 10d 0% 16-Jun-25 27-Jun-25*

E1810 Dome Weir IFC 6d 0% 30-Jun-25 08-Jul-25*

Salt Lake WeirSalt Lake Weir 16d 29-Aug-25 22-Sep-25

E1780 Salt Lake Weir IFA 10d 0% 29-Aug-25 12-Sep-25*

E1790 Salt Lake Weir IFC 6d 0% 15-Sep-25 22-Sep-25*

West Drainage DitchWest Drainage Ditch 16d 08-Sep-25 29-Sep-25

E1820 Salt Lake Weir IFA 10d 0% 08-Sep-25 19-Sep-25*

E1830 Salt Lake Weir IFC 6d 0% 22-Sep-25 29-Sep-25*

Procurement/ContractingProcurement/Contracting 266d 26-Sep-24 A 14-Nov-25

ProcurementProcurement 173d 26-Sep-24 A 14-Nov-25

M1000 Raw Material/Sourcing 100d 25% 26-Sep-24 A 15-Aug-25

M1005 Fab/Deliver - Pumps 119d 0% 30-May-25 14-Nov-25

M1420 Fab/Deliver - Bulk (Pipe/Steel/Elect./Inst.) 79d 0% 30-May-25 19-Sep-25

ContractingContracting 50d 11-Oct-24 A 20-Jun-25

C1470 Sourcing & Selection Civil Contractors 50d 20% 11-Oct-24 A 20-Jun-25

ConstructionConstruction 538d 09-Jul-24 A 15-Jul-26

Sulphur Brine Dome (R&R)Sulphur Brine Dome (R&R) 538d 09-Jul-24 A 15-Jul-26

Sulphur Brine Dome 10  AREA 10 (30+00 TO 15+00 Dome Levee)Sulphur Brine Dome 10  AREA 10 (30+00 TO 15+00 Dome Levee) 196d 07-Apr-25 A 06-Jun-25

A2490 Brine Dome 10 - Layout Area 1d 100% 07-Apr-25 A 21-Apr-25 A

A2520 Brine Dome 10 - Build Levee 24d 75% 21-Apr-25 A 06-Jun-25

A2600 Brine Dome 10 - Install Weir Structure 10d 100% 12-May-25 A 23-May-25 A

Sulphur Brine Dome 9  AREA 9 (45+00 TO 30+00 Dome Levee)Sulphur Brine Dome 9  AREA 9 (45+00 TO 30+00 Dome Levee) 25d 30-May-25 23-Jun-25

A2440 Brine Dome 9 - Layout Area 1d 0% 30-May-25 30-May-25

A2470 Brine Dome 9 - Build Levee 24d 0% 31-May-25 23-Jun-25

Sulphur Brine Dome 8  AREA 8 (63+22 TO 45+00 Dome Levee)Sulphur Brine Dome 8  AREA 8 (63+22 TO 45+00 Dome Levee) 37d 16-Jun-25 23-Jul-25

A2380 Brine Dome 8 - Clear Area 4d 0% 16-Jun-25 20-Jun-25
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Southwest Levee (Area 3)  IFC

10-Oct-25, Well Levee Design (Area 4)

Well Levee (Area 4)  IFC

10-Oct-25, Well Levee Design (Area 5)

Well Levee (Area 5)  IFC

25-Aug-25, Salt Lake Levee (Area 1)

Salt Lake Levee (Area 1)  IFA

Salt Lake Levee (Area 1)  IFC

28-Jul-25, Southwest Dome Levee (Area 11)

Southwest Dome Levee (Area 11)  IFA

Southwest Dome Levee (Area 11)  IFC

08-Jul-25, Dome Weir

Dome Weir IFA

Dome Weir IFC

22-Sep-25, Salt Lake Weir

Salt Lake Weir IFA

Salt Lake Weir IFC

29-Sep-25, West Drainage Ditch

Salt Lake Weir IFA

Salt Lake Weir IFC

14-Nov-25, Procurement/Contracting

14-Nov-25, Procurement

Raw Material/Sourcing

Fab/Deliver - Pumps

Fab/Deliver - Bulk (Pipe/Steel/Elect./Inst.)

20-Jun-25, Contracting

Sourcing & Selection Civil Contractors

15-Jul-26, Construction

15-Jul-26, Sulphur Brine Dome (R&R)

06-Jun-25, Sulphur Brine Dome 10  AREA 10 (30+00 TO 15+00 Dome Levee)

Brine Dome 10 - Layout Area

Brine Dome 10 - Build Levee

Brine Dome 10 - Install Weir Structure

23-Jun-25, Sulphur Brine Dome 9  AREA 9 (45+00 TO 30+00 Dome Levee)

Brine Dome 9 - Layout Area

Brine Dome 9 - Build Levee

23-Jul-25, Sulphur Brine Dome 8  AREA 8 (63+22 TO 45+00 Dome Levee)

Brine Dome 8 - Clear Area
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A2640 Brine Dome 8 - Install Silt Fence 1d 0% 16-Jun-25 17-Jun-25

A2390 Brine Dome 8 - Layout Area 1d 0% 20-Jun-25 21-Jun-25

A2420 Brine Dome 8 - Build Levee 32d 0% 21-Jun-25 23-Jul-25

Sulphur Brine Dome 7  AREA 7 (67.50+00 TO 90+00 Saltlake Levee)Sulphur Brine Dome 7  AREA 7 (67.50+00 TO 90+00 Saltlake Levee) 18d 01-Sep-25 19-Sep-25

A2340 Brine Dome 7 - Layout Area 1d 0% 01-Sep-25* 02-Sep-25

A2370 Brine Dome 7 - Build Levee 12d 0% 02-Sep-25 14-Sep-25

A2590 Brine Dome 7 - Install Weir Structure 3 5d 0% 14-Sep-25 19-Sep-25

Sulphur Brine Dome 6  AREA 6 (90+00 TO 114+62 Saltlake Levee)Sulphur Brine Dome 6  AREA 6 (90+00 TO 114+62 Saltlake Levee) 17d 18-Jun-25 05-Jul-25

A2290 Brine Dome 6 - Layout Area 1d 0% 18-Jun-25 19-Jun-25

A2320 Brine Dome 6 - Build Levee 16d 0% 19-Jun-25 05-Jul-25

Sulphur Brine Dome 11  AREA 11 (15+00 TO 0+00 Dome Levee)Sulphur Brine Dome 11  AREA 11 (15+00 TO 0+00 Dome Levee) 25d 28-Jul-25 22-Aug-25

A2540 Brine Dome 11 - Layout Area 1d 0% 28-Jul-25 29-Jul-25

A2570 Brine Dome 11 - Build Levee 24d 0% 29-Jul-25 22-Aug-25

Sulphur Brine Dome 1  AREA 1 (0+00 TO 67.50+00 Saltlake Levee)Sulphur Brine Dome 1  AREA 1 (0+00 TO 67.50+00 Saltlake Levee) 458d 09-Jul-24 A 06-Jun-25

A2000 Brine Dome 1 - Clear Area 1d 100% 09-Jul-24 A 18-Jul-24 A

A2050 Brine Dome 1 - Install Waddle 1d 100% 12-Jul-24 A 22-Jul-24 A

A2120 Brine Dome 1 - Rough Grade W/Dozer 6d 100% 04-Oct-24 A 14-Oct-24 A

A2010 Brine Dome 1 - Layout Area 1d 100% 14-Oct-24 A 17-Oct-24 A

A2040 Brine Dome 1 - Build Levee - Area 1A - EW - South 48d 100% 14-Apr-25 A 25-Apr-25 A

A2030 Brine Dome 1 - Build Levee - Area 1B - NS 229d 75% 21-Apr-25 A 06-Jun-25

A2080 Brine Dome 1 - Build Levee - Area 1C - EW - North 0d 0% 06-Jun-25 06-Jun-25

Sulphur Brine Dome 2  AREA 2 (191+76 TO 167+00 Saltlake Levee)Sulphur Brine Dome 2  AREA 2 (191+76 TO 167+00 Saltlake Levee) 31d 24-Oct-24 A 22-Nov-24 A

A2070 Brine Dome 2 - Clear Trees 3d 100% 24-Oct-24 A 25-Oct-24 A

A2060 Brine Dome 2 - Layout Area 1d 100% 24-Oct-24 A 24-Oct-24 A

A2090 Brine Dome 2 - Build Levee 31d 100% 25-Oct-24 A 22-Nov-24 A

Sulphur Brine Dome 3  AREA 3 (167+00 TO TP 135+00 Saltlake Levee)Sulphur Brine Dome 3  AREA 3 (167+00 TO TP 135+00 Saltlake Levee) 135d 21-Oct-24 A 10-Apr-25 A

A2130 Brine Dome 3 - Layout Area 3d 100% 21-Oct-24 A 22-Oct-24 A

A2140 Brine Dome 3 - Probe Weir & Pump Station Area 3d 100% 24-Oct-24 A 25-Oct-24 A

A2160 Brine Dome 3 - Build Levee 25d 100% 24-Oct-24 A 28-Mar-25 A

A2170 Brine Dome 3 - Area 3 Drainage 10d 100% 01-Apr-25 A 10-Apr-25 A

Sulphur Brine Dome 4  AREA 4 (131+59 TO 135+00 Saltlake Levee)Sulphur Brine Dome 4  AREA 4 (131+59 TO 135+00 Saltlake Levee) 168d 01-Aug-24 A 27-Jun-25

A2180 Brine Dome 4 - Clear Area 9d 100% 01-Aug-24 A 09-Aug-24 A

A2630 Brine Dome 4 - Install Silt Fence 5d 100% 09-Aug-24 A 14-Aug-24 A

A2190 Brine Dome 4 - Layout Area 1d 100% 17-Mar-25 A 17-Mar-25 A

A2200 Brine Dome 4 - Probe Area 1d 100% 17-Mar-25 A 17-Mar-25 A

A2220 Brine Dome 4 - Build Levee 24d 100% 20-Mar-25 A 16-Apr-25 A

Core Well Pad Foundation PiersCore Well Pad Foundation Piers 20d 02-Jun-25 27-Jun-25

SL2020 Core Well Pad Foundation Piers 20d 0% 02-Jun-25* 27-Jun-25

Sulphur Brine Dome 5  AREA 5 (19+23 TO 5+00 Well Levee)Sulphur Brine Dome 5  AREA 5 (19+23 TO 5+00 Well Levee) 172d 02-Oct-24 A 06-Apr-25 A

A2250 Brine Dome 5 - Probe Area 13d 100% 02-Oct-24 A 15-Oct-24 A

A2230 Brine Dome 5 - Clear Area 1d 100% 04-Oct-24 A 04-Oct-24 A

A2240 Brine Dome 5 - Layout Area 3d 100% 04-Oct-24 A 07-Oct-24 A

A2260 Brine Dome 5 - Sheet Pile Area 15d 100% 11-Oct-24 A 11-Oct-24 A

A2270 Brine Dome 5 - Build Levee 24d 100% 10-Mar-25 A 06-Apr-25 A

A2280 Brine Dome 5 - Widen Levee 5d 100% 17-Mar-25 A 21-Mar-25 A

Retrofit Drainage StructuresRetrofit Drainage Structures 90d 24-Jun-25 29-Oct-25

A2480 Brine Dome 9 - Install Box Culverts 14d 0% 24-Jun-25 14-Jul-25
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Brine Dome 8 - Install Silt Fence

Brine Dome 8 - Layout Area

Brine Dome 8 - Build Levee

19-Sep-25, Sulphur Brine Dome 7  AREA 7 (67.50+00 TO 90+00 Saltlake Levee)

Brine Dome 7 - Layout Area

Brine Dome 7 - Build Levee

Brine Dome 7 - Install Weir Structure 3

05-Jul-25, Sulphur Brine Dome 6  AREA 6 (90+00 TO 114+62 Saltlake Levee)

Brine Dome 6 - Layout Area

Brine Dome 6 - Build Levee

22-Aug-25, Sulphur Brine Dome 11  AREA 11 (15+00 TO 0+00 Dome Levee)

Brine Dome 11 - Layout Area

Brine Dome 11 - Build Levee

06-Jun-25, Sulphur Brine Dome 1  AREA 1 (0+00 TO 67.50+00 Saltlake Levee)

Brine Dome 1 - Build Levee - Area 1A - EW - South

Brine Dome 1 - Build Levee - Area 1B - NS

Brine Dome 1 - Build Levee - Area 1C - EW - North

10-Apr-25 A, Sulphur Brine Dome 3  AREA 3 (167+00 TO TP 135+00 Saltlake Levee)

Brine Dome 3 - Build Levee

Brine Dome 3 - Area 3 Drainage

27-Jun-25, Sulphur Brine Dome 4  AREA 4 (131+59 TO 135+00 Saltlake Levee)

Brine Dome 4 - Build Levee

27-Jun-25, Core Well Pad Foundation Piers

Core Well Pad Foundation Piers

06-Apr-25 A, Sulphur Brine Dome 5  AREA 5 (19+23 TO 5+00 Well Levee)

Brine Dome 5 - Build Levee

29-Oct-25, Retrofit Drainage Structures

Brine Dome 9 - Install Box Culverts
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A2680 Area 3 Drainage Structures 5d 0% 09-Oct-25 15-Oct-25

A2670 Area 2 Drainage Structures 5d 0% 16-Oct-25 22-Oct-25

A2690 Area 4 Drainage Structures 5d 0% 16-Oct-25 22-Oct-25

A2700 Area 5 Drainage Structures 5d 0% 23-Oct-25 29-Oct-25

Pump StationsPump Stations 180d 30-Oct-25 15-Jul-26

A2710 Pump Station Construction 180d 0% 30-Oct-25 15-Jul-26
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Area 3 Drainage Structures

Area 2 Drainage Structures

Area 4 Drainage Structures

Area 5 Drainage Structures

15-Jul-26, Pump Stations

Pump Station Construction
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