



<p>1. Bayou Corne Action Plan</p>	<p>2. Operational Period date/Time) Date August 17, 2012 From: 9:00am To: 9:00am</p>	<p>LARRY PIGLIA Office 225-██████████ Cell 225-██████████ Pigiilj@Chevron.com</p>
<p>3. Current Status of Operations Current Wellhead Pressure 788# @ 8:00am</p> <ul style="list-style-type: none"> • The NS1 cavern is blocked in. 		
<p>4. Current Activities and Objectives for this Operational Period</p> <ul style="list-style-type: none"> • The NS1 cavern will remain blocked to maintain cavern integrity and stability. 		
<p>5. Proposed Activities and Objectives</p> <ul style="list-style-type: none"> • We are continuing to prepare to begin water injection into the cavern. • Overall Objectives: <ul style="list-style-type: none"> ○ Protect People and the Environment • Proposed Activities: <ul style="list-style-type: none"> ○ Continue to reduce natural gas inventory 		