



<p>1. Bayou Corne Action Plan</p>	<p>2. Operational Period date/Time) Date March 31, 2013 From: 9:00am To: 9:00am</p>	<p>LARRY PIGLIA Office 225-██████████ Cell 225-██████████ Piglij@Chevron.com</p>
<p>3. Current Status of Operations Current Wellhead Pressure – 905# - 7:20am</p> <ul style="list-style-type: none"> • The NS1 cavern is operational & available for gas withdrawal 		
<p>4. Current Activities and Objectives for this Operational Period</p> <ul style="list-style-type: none"> • Continue water injection into cavern. 		
<p>5. Proposed Activities and Objectives</p> <ul style="list-style-type: none"> • Continue water injection into NS1 cavern • Overall Objectives: <ul style="list-style-type: none"> ○ Protect People and the Environment • Proposed Activities: <ul style="list-style-type: none"> ○ Continue to reduce natural gas inventory 		