



1. Bayou Corne Action Plan	2. Operational Period date/Time) Date April 20, 2013 From: 9:00am To: 9:00am	LARRY PIGLIA Office 225-██████████ Cell 225-██████████ Piglij@Chevron.com
3. Current Status of Operations Current Wellhead Pressure – 878# - 8:00am <ul style="list-style-type: none">The NS1 cavern is operational & available for gas withdrawal		
4. Current Activities and Objectives for this Operational Period <ul style="list-style-type: none">Continue water injection into cavern.		
5. Proposed Activities and Objectives <ul style="list-style-type: none">Continue water injection into NS1 cavernOverall Objectives:<ul style="list-style-type: none">Protect People and the EnvironmentProposed Activities:<ul style="list-style-type: none">Continue to reduce natural gas inventory		