

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 5/20/13 To 5/21/13
---	--	--

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Mostly Sunny</p> <hr/> <p>PREDICTION Sunshine with a few passing clouds. 20% chance of precipitation. High Temperature near 89.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p><u>Current Actions:</u></p> <p><u>Geophone #1 Well</u> - Continue drilling - Sample collection</p> <p><u>ORW Wells/ROI Wells</u> - Pump 19 and 12 - Install tubing in ORW 33 - Install gate associated with fence at ORW 37 - Commence ROI tests</p> <p><u>Tilt Meters</u> - Install tilt meters</p> <p><u>CPT Well</u> - Retrieval of rod in CPT-5</p> <p><u>Containment Berm/Roads/Sinkhole</u> - Continue directional drilling for flow line installation - Continue placement of sand and clay - Dig conduits for Flare 3 and 5 - Stockpile clay - Continue work on western berm extension</p> <p><u>Expected Actions (Next 24 Hours):</u></p> <p>- Continue directional drilling for flow line installation - Continue drilling Geophone #1 and sampling</p>

	<ul style="list-style-type: none"> - Place GCL/Geotextile/clay on west berm extension - Install fence around ORW 36 - Continue ROI Tests - Gas sampling and Analysis Kick off meeting - Commence gas sampling at all bubble sites; gas and water sampling at all GP-BS wells - Pump ORW 28 and ORW 29 - Rehab ORW 31
	Sinkhole Activity – Code 2
3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	<p style="text-align: center;">Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12</p> <p>Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals.</p> <p>Inspect location for flammability</p> <p>Daily Safety Meetings</p> <p>PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.</p>
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	

SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – 985-██████████ (985-██████████) kblanchard@texasbrine.com Scott Borne – Facility Manager – 985-██████████ (985-██████████) sborne@texasbrine.com Joel Miller, PE – Consultant – 337-██████████ (337-██████████) joel.miller@cox- internet.com Bruce Martin – Operations/PR – 713-██████████ (281-██████████) bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – 713-██████████ (281-██████████) mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – 713-██████████ (713-██████████) swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA

ACCOMMODATION	NA
6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Monday, 20 May 2013





89°F
72°F

Sky Conditions: Mostly Sunny
Sunrise: 6:08 AM **Sunset:** 7:54 PM
Wind: SSE (165°) @ 13Mph
Precipitation Probability: 20%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Tuesday 21 May 2013	Wednesday 22 May 2013	Thursday 23 May 2013	Friday 24 May 2013
			
Mostly Sunny 88°F 71°F	Scattered Thunderstorms 84°F 70°F	Partly Cloudy 87°F 70°F	Partly Cloudy 89°F 69°F

Detailed Forecast

Today:
Sun and a few passing clouds. High 89F. Winds SSE at 10 to 20 mph.
Tonight:
A few clouds. Low 72F. Winds SSE at 10 to 15 mph.
Tomorrow:
Times of sun and clouds. Highs in the upper 80s and lows in the low 70s.