

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 6/3/13 To 6/4/13
---	---	---

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Mostly sunny</p> <hr/> <p>PREDICTION Intervals of clouds and sunshine. 20% chance of precipitation. High Temperature near 89.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p><u>Geophone #1 Well/ OG3A</u> - Began coring on Sunday; 100% recovery from 1498' to 1558' - Continue drilling; Plan to stop @ 2250' and collect another coring run - Continue to collect samples from shale shaker every 10'</p> <p><u>ORW Wells/ROI Wells</u> - Pump ORW 32 and ORW 21</p> <p><u>CPT Well</u> - Push sounding/boring CPT 11 @ B-10 on south berm</p> <p><u>Containment Berm/Roads/Sinkhole</u> - No earthwork today to wet conditions of the clay - Drain areas around clay stockpile - Clear and conduct minor grading of proposed CPT locations north of Highway 70</p> <p><u>Survey</u> - Acquire X,Y, & Z coordinates of various GOW, GP, & ORW wells - Relocate water level gauges</p> <p><u>MRAA Sampling</u> - Collect samples from GP-1, GP-ORW-27, and GP-BS-44 - Investigate and potentially sample bubble site in Bayou Corne which was</p>

	<p>not previously sampled during initial MRAA Sampling</p> <p><u>Expected Actions (Next 24 Hours):</u></p> <ul style="list-style-type: none"> - Review daily well data and compile report. - Continue coring and sampling Geophone-1 - Complete CPT 9 located south of LA-15 on Oxy Property - Continue placement of GCL/geotextile/clay on west berm extension (dependent of moisture content of clay)
	<p>Sinkhole Activity – Code 3</p>

3.0 EXECUTION add safety information as appropriate

<p>GENERAL OUTLINE</p> <p>PROMPTS: Strategies & tactics (current/proposed/alternate)</p> <p>REFERENCE: Appreciation, Control Options</p>	<p>Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12</p> <p>Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals.</p> <p>Inspect location for flammability</p> <p>Daily Safety Meetings</p> <p>PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.</p>
---	---

<p>GROUPINGS</p>	<p>NA</p>
-------------------------	------------------

<p>TASKS Including PR & Media</p>	<p>Same as above</p>
--	-----------------------------

<p>COORDINATING INSTRUCTIONS</p> <p>PROMPTS: Timings, routes, assembly areas, staging areas</p>	<p>Texas Brine Grand Bayou Facility will be used as staging area.</p>
--	--

4.0 ADMINISTRATION (Logistics support)

PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)

SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – () kblanchard@texasbrine.com Scott Borne – Facility Manager – () sborne@texasbrine.com Joel Miller, PE – Consultant – () joel.miller@cox- internet.com Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/	NA

TRAINING	
ACCOMMODATION	NA
6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Monday, 3 Jun 2013

89°F
72°F

Sky Conditions: Partly Cloudy
Sunrise: 6:03 AM **Sunset:** 8:02 PM
Wind: N (8°) @ 6Mph
Precipitation Probability: 20%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Tuesday 4 Jun 2013	Wednesday 5 Jun 2013	Thursday 6 Jun 2013	Friday 7 Jun 2013
Partly Cloudy	Partly Cloudy	Isolated Thunderstorms	Isolated Thunderstorms
91°F 74°F	91°F 75°F	91°F 74°F	90°F 74°F

Detailed Forecast

Today:
Intervals of clouds and sunshine. High 89F. Winds N at 5 to 10 mph.
Tonight:
A few clouds. Low 71F. Winds light and variable.
Tomorrow:
Times of sun and clouds. Highs in the low 90s and lows in the mid 70s.