

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 6/6/13 To 6/7/13
---	---	---

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Sunshine</p> <hr/> <p>PREDICTION Possibility of isolated thunderstorms in the afternoon hours. 40% chance of precipitation. High Temperature near 90.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p>General Implemented sinkhole safety watch during sinkhole survey, ORW 12 sampling, and south berm rebuilding operations.</p> <p>Geophone #1 Well/ OG3A - Drilled 2611' to 3132' MD. - Conducting maintenance - Will begin final 60' core run once rig is back operational</p> <p>ORW Wells/ROI Wells - Pump ORW 21 - Rehab ORW 15 - Continue to install Barton meters and monitor well conditions</p> <p>CPT Well - No CPT operations were conducted today. - Conducting maintenance.</p> <p>Containment Berm/Roads/Sinkhole - Continue placement of sand to rebuild south berm - Clear and grub side slopes around the TCB facility in preparation for GCL placement - Continue sinkhole debris cleanup - Stockpile clay</p>

	<p><u>Sampling</u> - Continue sampling activities for ORW 12 - Sample three bubble sites</p> <p><u>Survey</u> - Complete sinkhole perimeter survey - Conduct bathometric survey</p> <p><u>Expected Actions (Next 24 Hours):</u> -continue placement of sand on south berm -continue drilling and sampling Geophone 1 -continue placement of sand on north access pad -Resume CPT operations</p> <p>Sinkhole Activity – Code 3</p>
<p>3.0 EXECUTION add safety information as appropriate</p>	
<p>GENERAL OUTLINE</p> <p>PROMPTS: Strategies & tactics (current/proposed/alternate)</p> <p>REFERENCE: Appreciation, Control Options</p>	<p>Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12</p> <p>Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals.</p> <p>Inspect location for flammability</p> <p>Daily Safety Meetings</p> <p>PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.</p>
<p>GROUPINGS</p>	<p>NA</p>
<p>TASKS Including PR & Media</p>	<p>Same as above</p>
<p>COORDINATING INSTRUCTIONS</p> <p>PROMPTS: Timings, routes, assembly areas, staging areas</p>	<p>Texas Brine Grand Bayou Facility will be used as staging area.</p>

4.0 ADMINISTRATION (Logistics support)

PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)

SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – () kblanchard@texasbrine.com Scott Borne – Facility Manager – () sborne@texasbrine.com Joel Miller, PE – Consultant – () joel.miller@cox- internet.com Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341

5.0 ADMINISTRATION (Logistics services)

PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)

FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA

TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA

6.0 CONTROL, COORDINATION & COMMUNICATION

CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS

Attachments PROMPTS: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Thursday, 6 Jun 2013

90°F
72°F

Sky Conditions: PM Thunderstorms
Sunrise: 6:03 AM **Sunset:** 8:03 PM
Wind: NNE (12°) @ 7Mph
Precipitation Probability: 40%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Friday 7 Jun 2013	Saturday 8 Jun 2013	Sunday 9 Jun 2013	Monday 10 Jun 2013
Isolated Thunderstorms 89°F 70°F	Partly Cloudy 90°F 75°F	Partly Cloudy 90°F 76°F	Partly Cloudy 91°F 76°F

Detailed Forecast

Today:

Partial cloudiness early, with scattered showers and thunderstorms during the afternoon. High around 90F. Winds NNE at 5 to 10 mph. Chance of rain 40%.

Tonight:

Partly to mostly cloudy skies with scattered thunderstorms during the evening. Low 72F. Winds NNW at 5 to 10 mph. Chance of rain 40%.

Tomorrow:

Partly cloudy with isolated thunderstorms possible. High 89F. Winds WNW at 5 to 10 mph. Chance of rain 30%.