

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 6/7/13 To 6/8/13
---	--	--

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Partly cloudy and scattered thunderstorms</p> <hr/> <p>PREDICTION Scattered showers especially in the AM. 50% chance of precipitation. High Temperature near 88.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p>General</p> <p><u>Geophone #1 Well/ OG3A</u> - Repaired top drive - Cored 3132' to 3192'</p> <p><u>ORW Wells/ROI Wells</u> - Rehab ORW 22 - Install Barton meters and monitor well conditions</p> <p><u>CPT Well</u> - Complete and grout CPT 11 - Begin CPT 12 at communications tower access road</p> <p><u>Containment Berm/Roads/Sinkhole</u> - Continue placement of sand to rebuild south berm - Place clay layer over sand on the rebuilt south berm area - Placed GCL on side slopes around the TBC facility - Continued sinkhole debris cleanup - Stockpiled clay - Begin building berm between Pad 9 and Geophone 1 pad</p>

	<p>Expected Actions (Next 24 Hours):</p> <ul style="list-style-type: none"> - Begin placement of GCL/geotextile on side slopes along TBC access road - Continue to place clay layer over sand on the south berm - Continue placement of sand on berm between Pad 9 and Geophone 1 - Continue to install Barton meters and monitor well conditions - Continue CPT operations <p>Sinkhole Activity – Code 2</p>
<p>3.0 EXECUTION add safety information as appropriate</p>	
<p>GENERAL OUTLINE</p> <p>PROMPTS: Strategies & tactics (current/proposed/alternate)</p> <p>REFERENCE: Appreciation, Control Options</p>	<p>Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12</p> <p>Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals.</p> <p>Inspect location for flammability</p> <p>Daily Safety Meetings</p> <p>PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.</p>
<p>GROUPINGS</p>	<p>NA</p>
<p>TASKS Including PR & Media</p>	<p>Same as above</p>
<p>COORDINATING INSTRUCTIONS</p> <p>PROMPTS: Timings, routes, assembly areas, staging areas</p>	<p>Texas Brine Grand Bayou Facility will be used as staging area.</p>
<p>4.0 ADMINISTRATION (Logistics support)</p> <p>PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)</p>	
<p>SUPPLY</p>	<p>NA</p>

WHO, WHAT, WHERE, WHEN of resources not readily available	
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – [REDACTED] ([REDACTED]) kblanchard@texasbrine.com Scott Borne – Facility Manager – [REDACTED] ([REDACTED]) sborne@texasbrine.com Joel Miller, PE – Consultant – [REDACTED] ([REDACTED]) joel.miller@cox- internet.com Bruce Martin – Operations/PR – [REDACTED] ([REDACTED]) bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – [REDACTED] ([REDACTED]) mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – [REDACTED] ([REDACTED]) swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA

ACCOMMODATION	NA
6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Friday, 7 Jun 2013





88°F
71°F

Sky Conditions: Scattered Thunderstorms
Sunrise: 6:03 AM **Sunset:** 8:04 PM
Wind: WNW (289°) @ 9Mph
Precipitation Probability: 50%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Saturday 8 Jun 2013	Sunday 9 Jun 2013	Monday 10 Jun 2013	Tuesday 11 Jun 2013
			
Mostly Sunny	Scattered Thunderstorms	Scattered Thunderstorms	Isolated Thunderstorms
90°F 74°F	86°F 75°F	88°F 75°F	92°F 76°F

Detailed Forecast

Today:

Scattered showers and thunderstorms, especially during the morning. High 88F. Winds WNW at 5 to 10 mph. Chance of rain 50%.

Tonight:

A stray shower or thunderstorm is possible early. Some clouds. Low 71F. Winds N at 5 to 10 mph.

Tomorrow:

Generally sunny despite a few afternoon clouds. A stray shower or thunderstorm is possible. High around 90F. Winds ESE at 5 to 10 mph.