

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 6/27/13 To 6/28/13
---	---	---

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Mostly sunny</p> <hr/> <p>PREDICTION Sunshine all day with the possibility of a few afternoon clouds. 10% chance of precipitation. High Temperature near 95.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p>ORW Wells/ROI Wells/ - Drill ORW 40 on W end of N berm - Conduct daily well readings and flare maintenance - Pump out ORW 38R</p> <p>CPT Well - CPT 34 to start on Crawfish Stew in the community. If Truck is repaired - CPT 37w to start on Crawfish Stew in the community</p> <p>Containment Berm/Roads/Sinkhole - Place clay on S end of west extension berm and bring up to grade. - Start bringing S end of E berm up to grade - Build up W end of South berm with clay - Place Tribity curtain along S berm and W extension</p> <p>Water Well Start test on Water well 3</p> <p>Expected Actions (Next 24 Hours): - Continue CPT operations - Continue ORW wells - Continue Baton meter installations and orifice plate change outs on ORWs - Continue to work on South and East containment Berm - Continue developing ORW 38R</p> <hr/> <p>Sinkhole Activity – Code 2</p>

3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
Cell Phone & Landline Communications:	

COMMUNICATIONS Installation, maintenance, technical advice	Kenneth Blanchard – Area Manager – ██████████ (██████████) kblanchard@texasbrine.com Scott Borne – Facility Manager – ██████████ (██████████) sborne@texasbrine.com Joel Miller, PE – Consultant – ██████████ (██████████) joel.miller@cox- internet.com Bruce Martin – Operations/PR – ██████████ (██████████) bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – ██████████ (██████████) mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – ██████████ (██████████) swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA
6.0 CONTROL, COORDINATION & COMMUNICATION	

CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Thursday, 27 Jun 2013

95°F
77°F

Sky Conditions: Mostly Sunny
Sunrise: 6:05 AM **Sunset:** 8:09 PM
Wind: WSW (258°) @ 8Mph
Precipitation Probability: 10%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Friday 28 Jun 2013	Saturday 29 Jun 2013	Sunday 30 Jun 2013	Monday 1 Jul 2013
Partly Cloudy	Isolated Thunderstorms	Scattered Thunderstorms	Scattered Thunderstorms
96°F 78°F	93°F 75°F	93°F 74°F	89°F 73°F

Detailed Forecast

Today:
Except for a few afternoon clouds, mainly sunny. A stray shower or thunderstorm is possible. Heat index near 105F. High near 95F. Winds WSW at 5 to 10 mph.

Tonight:
Partly cloudy. Low 77F. Winds WSW at 5 to 10 mph.

Tomorrow:
Partly cloudy. Highs in the mid 90s and lows in the upper 70s.