

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 7/16/13 To 7/17/13
---	--	--

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Mostly sunny</p> <hr/> <p>PREDICTION Isolated thunderstorms in the morning becoming more widespread in the afternoon. 80% chance of precipitation. High Temperature near 87.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p>ORW Wells/ROI Wells</p> <ul style="list-style-type: none"> - Conduct daily well readings and flare maintenance - Continue ROI testing on ORW 5 and 9 pads - Plug TBC-2 on pad 3 <p>HPT/MIP</p> <ul style="list-style-type: none"> - Continue preliminary investigation prior to dual phase vapor extraction (DPVE) pilot test on GP-BS-26 <p>Air Monitoring</p> <ul style="list-style-type: none"> - Pressure monitoring will end at 1465 Sauce Piquante today; Begin pressure monitoring operations at 116 Crawfish Stew - Install under-slab probes at 108 Crawfish Stew <p>CPT Well</p> <ul style="list-style-type: none"> - Completing CPT 53W - Completing CPT 52 located on west in of Jambalaya <p>Containment Berm/Roads/Sinkhole</p> <ul style="list-style-type: none"> - Place limestone on TBC access road - Clearing paths in swamp for access to bubble sites and proposed CPT locations <p>Tomorrow's Activities</p> <ul style="list-style-type: none"> - Conduct daily well readings and flare maintenance - Continue ROI testing - Plug ORW 12 - Conduct vapor monitoring at 1412 Jambalaya Street, 108 Crawfish Stew, and 121

	Sportsmans Drive - Continue CPT operations - Continue clearing swamp for access to bubble sites and proposed CPT locations Sinkhole Activity – Code 2
3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT	NA

Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – () kblanchard@texasbrine.com Scott Borne – Facility Manager – () sborne@texasbrine.com Joel Miller, PE – Consultant – () joel.miller@cox-internet.com Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA

6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Tuesday, 16 Jul 2013

87°F
74°F

Sky Conditions: Thunderstorms
Sunrise: 6:14 AM **Sunset:** 8:06 PM
Wind: E (88°) @ 13Mph
Precipitation Probability: 80%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Wednesday 17 Jul 2013	Thursday 18 Jul 2013	Friday 19 Jul 2013	Saturday 20 Jul 2013
PM Thunderstorms	Isolated Thunderstorms	Scattered Thunderstorms	Scattered Thunderstorms
90°F 73°F	92°F 74°F	91°F 74°F	90°F 74°F

Detailed Forecast

Today:

Isolated thunderstorms in the morning becoming more widespread in the afternoon. High 87F. Winds E at 10 to 20 mph. Chance of rain 80%.

Tonight:

Partly cloudy with isolated thunderstorms possible. Low 74F. Winds E at 5 to 10 mph. Chance of rain 30%.

Tomorrow:

Afternoon showers and thunderstorms. Highs in the low 90s and lows in the low 70s.