

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 7/27/13 To 7/28/13
---	--	--

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Partly Cloudy</p> <hr/> <p>PREDICTION Showers and thunderstorms likely. Some of the storms could produce gusty winds and heavy rain. Mostly cloudy, with a high near 89. West wind around 10 mph. Chance of precipitation is 70%.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p>ORW Wells</p> <ul style="list-style-type: none"> - Conduct daily well readings and flare maintenance - Conduct pressure monitoring and data logging on ORW's 16,17,18,19,7,38 - Install transducers in ORWs 8,9,11 and OGRW 1 <p>Air Monitoring/Under-slab Ventilation</p> <ul style="list-style-type: none"> - Pressure monitoring at 135 Crawfish Stew and 1418 A Jambalaya - Continue preparations for installation of ventilation system at 116 and 135 Crawfish Stew. (Mechanical, cutting and perfling pipe) - Put construction fencing around holes at 116 and 135 Crawfish Stew <p>CPT Well</p> <ul style="list-style-type: none"> - Advance and Complete CPT 104W in marsh. <p>Instrumentation</p> <ul style="list-style-type: none"> - Nothing today <p>Containment Berm/Roads/Sinkhole</p> <ul style="list-style-type: none"> - Clear paths in swamp for access to bubble sites and proposed CPT locations <p>Tomorrow's Activities</p> <ul style="list-style-type: none"> - Clear paths in swamp for access to bubble sites and proposed CPT

	locations - Continue installation of ventilation system in 116 and 135 Crawfish Stew - Continue CPT operations - Install pressure transducers on ORWs
	Sinkhole Activity – Code 1
3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA

GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – [REDACTED] ([REDACTED]) kblanchard@texasbrine.com Scott Borne – Facility Manager – [REDACTED] ([REDACTED]) sborne@texasbrine.com Joel Miller, PE – Consultant – [REDACTED] ([REDACTED]) joel.miller@cox-internet.com Bruce Martin – Operations/PR – [REDACTED] ([REDACTED]) bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – [REDACTED] ([REDACTED]) mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – [REDACTED] ([REDACTED]) swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA

6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS: maps, weather, organisational charts, resources, comms diagram	Current Weather
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Saturday, 27 Jul 2013

Current Conditions

82°F

Humidity 84%

Wind Speed S 8 mph

Barometer 29.99 in

Dewpoint 77°F (25°C)

Visibility 10.00 mi

Heat Index 90°F (32°C)

Last Update on 27 Jul 8:55 am CDT

Extended Forecast [Full 10-Day Forecast »](#)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY
			
Mostly Sunny	Mostly Sunny	Mostly Sunny	Slight Chc Thunderstorms
High: 92 °F	High: 93 °F	High: 92 °F	High: 91 °F

Detailed Forecast

Today Showers and thunderstorms likely. Some of the storms could produce gusty winds and heavy rain. Mostly cloudy, with a high near 89. West wind around 10 mph. Chance of precipitation is 70%..

Tonight A 40 percent chance of showers and thunderstorms, mainly before 1am. Mostly cloudy, with a low around 73. West wind around 5 mph becoming calm in the evening.

Friday Mostly sunny, with a high near 92. Calm wind becoming west around 5 mph in the afternoon.