

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 9/7/13 To 9/8/13
---	---	---

<p>1.0 SITUATION Disease, community, environment</p> <p>PROMPTS: Weather, disease trends, Resources, Hazards & safety</p> <p>REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts</p>	<p>CURRENT Mostly sunny</p> <hr/> <p>PREDICTION Generally sunny despite a few afternoon clouds. 20% chance of precipitation. High Temperature near 93.</p>
<p>2.0 OBJECTIVES (or MISSION)</p> <p>PROMPTS: Time & space</p> <p>REFERENCE: Appreciation – control options, courses open to disease</p>	<p>CURRENT</p> <p>Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.</p> <p>Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.</p> <p>Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.</p> <p>Current Actions: (For planning purposes only, all activities are subject to change.)</p> <p><u>ORW, MRAA, and PMW wells</u></p> <ul style="list-style-type: none"> - Conduct daily well readings and flare maintenance - Complete work on flare for ORW 3 and ORW 46 - Start developing well MRAA 7M - Grout well MRAA 7S - Dewater ORW 18, 22 & 23 <p><u>Air Monitoring/Under-slab Ventilation</u></p> <ul style="list-style-type: none"> - Continue ambient and in-stack gas monitoring on underslab ventilation systems - Continue installing vent system at 174 Crawfish Stew - Start installing fencing around vent systems - New low profile vent blowers are in and ready to install. <p><u>CPT Well/MIHPT/DPVE</u></p> <ul style="list-style-type: none"> - DPVE 47-1 on Maurice Rd drilled to 90ft, take samples and set well - Push MIHPT's 77 and 42W - Down load data loggers for test DPVE - Oxydizer for DPVE is in and will wired up on Monday <p><u>Tomorrow's Activities</u></p> <ul style="list-style-type: none"> - Continue under-slab pressure monitoring - Conduct daily well readings and flare maintenance - MIHPT 41 & 44R - Develop well at MRAA 7S <p>Sinkhole Activity – Code 3 (non-seismic)</p>

3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA
GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – (██████████) (██████████)

Installation, maintenance, technical advice	kblanchard@texasbrine.com Scott Borne – Facility Manager – () sborne@texasbrine.com Joel Miller, PE – Consultant – () joel.miller@cox-internet.com Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA
6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL &	Plant Management Supervision / Contractor Work

COORDINATION STRUCTURE REFERENCE Structural Chart	
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Saturday, 7 Sep 2013

93°F
72°F

Sky Conditions: Mostly Sunny
Sunrise: 6:45 AM **Sunset:** 7:19 PM
Wind: ENE (75°) @ 5Mph
Precipitation Probability: 20%



[View your complete Local Weather »](#)

Extended Forecast [Full 10-Day Forecast »](#)

Sunday 8 Sep 2013	Monday 9 Sep 2013	Tuesday 10 Sep 2013	Wednesday 11 Sep 2013
Mostly Sunny 93°F 71°F	Partly Cloudy 92°F 72°F	Partly Cloudy 90°F 73°F	Partly Cloudy 91°F 71°F

Detailed Forecast

Today:
Generally sunny despite a few afternoon clouds. High 93F. Winds light and variable.
Tonight:
Partly cloudy. Low 72F. Winds light and variable.
Tomorrow:
More sun than clouds. Highs in the low 90s and lows in the low 70s.