

**Acadian Gas Pipeline – Pontchartrain No 1 (La Serial No 971444)**

**Bayou Corne Action Plan**

**Napoleonville Salt Dome**

**Contact Information**

Company Representative	Name: Joe Walker – Regional Manager - Operations Office Phone: [REDACTED] Cell Phone: [REDACTED] Email: jwwalker@eprod.com
Onsite Operations Control Room ( Staffed 24 hours)	Phone: [REDACTED] Phone: Cell Phone: N/A

**Activities**

Operational Period Report Date/Time	Date: DECEMBER 30, 2014 24 hours
Current Status of Operation or Activity	Rig is off. No Pumping brine into cavern today, 12/30/14. Wireline Not being run today
Current Activities and Objectives	Compressor facility remains manned 24 hours. Cavern Pressure – 0# psig
Proposed Activities and Objectives	Continue prepping site for gas injection into well and transfer brine to DOW.

Send to [injection-mining@la.gov](mailto:injection-mining@la.gov)

Subject: "Bayou Corne Action Plan

WILLAM P. MCMILLAN