INCIDENT ACTION PLAN

Be brief and concise with your entries

Location **Bayou Corne** Sink Hole

Control Level **Company Supervisory**

Operational Period

From 7/23/15

To 7/24/15

1.0 SITUATION

Disease, community, environment

PROMPTS:

Weather, disease trends, Resources, Hazards & safety

REFERENCE:

Maps, weather reports, Sitreps, appreciation, warnings, alerts

CURRENT

Partly Cloudy

PREDICTION

Partly cloudy skies. 10% chance of precipitation. High Temperature near 96.

2.0 OBJECTIVES (or MISSION)

PROMPTS: Time & space

REFERENCE:

Appreciation - control options, courses open to disease

CURRENT

Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form.

Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas.

Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome.

Current Actions:

(For planning purposes only, all activities are subject to change.)

ORW, MRAA, PMW, PVW and Geoprobe wells

- Conduct daily well readings and flare maintenance
- Continue enhanced gas production on ORW-55 and GOW-9-1
- Continue daily dewatering of ORWs 54, 57 and 59
- ORW-17 Phase 4 6 month zero pressure verification test
- ORW-49 Phase 4 1 month vent test

Air Monitoring/ Monitoring Equipment

- Daily monitoring of In-home gas monitors and AreaRaes
- Monitor twice daily the ambient air around ORWs 49, 50, 51, 52 and 53 until the minor leaks at the master valves can be repaired

Containment/ Roads/ Sinkhole

Daily berm inspections

Tomorrow's Activities

- Conduct daily well readings and flare maintenance
- Conduct daily berm inspections
- Continue enhanced gas production on ORW-55 and GOW-9-1
- Continue daily dewatering of ORWs 54, 57 and 59
- Monitor ambient air around ORWs 49, 50, 51, 52 and 53 with an hand held infrared gas detection meter until the master valves are replaced
- Begin replacement of the master valves on ORWs 49, 50, 51, 52 and 53

Version date: 3 May 2010

Sinkhole Activity - Yellow

3.0 EXECUTION add safety information as appropriate

GENERAL OUTLINE	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12						
PROMPTS: Strategies & tactics	Additional to our Safe Work Rules for this project we are adding						
(current/proposed/alternate) REFERENCE:	the awareness of insects, reptiles and animals. Inspect location for flammability						
Appreciation, Control Options	Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for						
	sampling, eye protection, life preservers, hearing protection.						
GROUPINGS	NA						
TASKS	Same as above						
Including PR & Media							
COORDINATING INSTRUCTIONS	Texas Brine Grand Bayou Facility will be used as staging area.						
PROMPTS: Timings, routes, assembly							
areas, staging areas							
4.0. 4.0.4411410TD.4.T							
4.0 ADMINISTRAT 	ION (Logistics support)						
PROMPTS: Unit names, locations stand by, enroute)	, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised,						
SUPPLY	NA						
WHO, WHAT, WHERE, WHEN of resources not readily available							
GROUND SUPPORT	NA						
Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	IVA						
	Cell Phone & Landline Communications: Chad Morales – Area Manager –						
COMMUNICATIONS Installation, maintenance, technical advice	Scott Borne – Facility Manager – (() sborne@texasbrine.com						
technical advice	Joel Miller, PE – Consultant – (joel.miller@cox-internet.com						
	Interneticoni						

	Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com					
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341					
5.0 ADMINISTRAT	TON (Logistics services)					
PROMPTS: Unit names, locations stand by, enroute)	s, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised,					
FACILITIES Security, waste, cleaning	NA					
CATERING	NA					
OH&S/MEDICAL Medical plan, first aid plan	Call 911					
FINANCE	NA					
TRAVEL	NA					
INDUCTION/ TRAINING	NA					
ACCOMMODATION	NA					
6.0 CONTROL, COORDINATION & COMMUNICATION						
CONTROL & COORDINATION STRUCTURE	Plant Management Supervision / Contractor Work					
REFERENCE						

Structural Chart	
COORDINATION & LIAISON	NA
Local knowledge, police, agency reps, emergency mgt reps	
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS				
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather Safe Work Rules			
Plan developers PROMPTS PO, Logs Mgr, Controller	NA			
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:			

Belle Rose, Louisiana, United States


Today's Forecast: Thursday, 23 Jul 2015

96°F 76°F

Sky Conditions: Partly Cloudy **Sunrise:** 6:17 AM **Sunset:** 8:03 PM **Wind:** WSW (251°) @ 10Mph **Precipitation Probability:** 10%







Detailed Forecast

Today:

Partly cloudy skies. High 96F. Winds WSW at 5 to 10 mph.

Tonight:

Mostly clear skies. Low 76F. Winds WSW at 5 to 10 mph.

Tomorrow:

Mix of sun and clouds. Highs in the mid 90s and lows in the mid 70s.

VLP VLP ar