

INCIDENT ACTION PLAN

Be brief and concise with your entries

Location Bayou Corne Sink Hole	Control Level Company Supervisory	Operational Period From 7/23/13 To 7/24/13
---	---	--

1.0 SITUATION Disease, community, environment PROMPTS: Weather, disease trends, Resources, Hazards & safety REFERENCE: Maps, weather reports, Sitreps, appreciation, warnings, alerts	CURRENT Partly Sunny
	PREDICTION Isolated showers and thunderstorms after 1pm. Mostly sunny, with a high near 93. Heat index values as high as 105. West wind around 10 mph. Chance of precipitation is 10%..
2.0 OBJECTIVES (or MISSION) PROMPTS: Time & space REFERENCE: Appreciation – control options, courses open to disease	CURRENT Objective 1 - Demonstrating sinkhole containment and determining if additional sinkholes could form. Objective 2 - Locating and mitigating the risk posed by the presence of shallow gas. Objective 3 - Confirming the broader stability of the Napoleonville Salt Dome. <u>Current Actions:</u> (For planning purposes only, all activities are subject to change.) <u>ORW Wells</u> - Conduct daily well readings and flare maintenance - Conduct pressure monitoring and data logging of ORWs 39, 40, 38, 18, 19, 13, and 28 <u>Air Monitoring/Under-slab Ventilation</u> - Continue pressure monitoring at 135 Crawfish Stew - Continue preparations for installation of ventilation system at 116 Crawfish Stew <u>CPT Well and Bubble Site</u> - Retrieve rod in boring for CPT 103W and grout - Advance and complete CPT 65 - Install 4" vent well at bubble site #26 <u>Containment Berm/Roads/Sinkhole</u> - No work on the berms due to wet conditions - Placing clay on geotextile from southern portion of west berm towards the south berm and ORW-5; - Perform density testing on the southern portion of the west berm, around towards south berm and ORW 5 - Continue preparations for IWTS installation - Sinkhole debris cleanup - Clear paths in swamp for access to bubble sites and proposed CPT locations <u>Tomorrow's Activities</u> - Continue placement of clay on southern portion of west berm

	<ul style="list-style-type: none"> - Clear paths in swamp for access to bubble sites and proposed CPT locations - Begin installation of ventilation system in 116 Crawfish Stew - Conduct follow up vapor monitoring at 108 Crawfish Stew - Continue CPT operations - Install pressure transducers on ORWs
	Sinkhole Activity – Code 2
3.0 EXECUTION add safety information as appropriate	
GENERAL OUTLINE PROMPTS: Strategies & tactics (current/proposed/alternate) REFERENCE: Appreciation, Control Options	Safety Information: See Attached Safe Work Rules Reference IAP dated 8/9/12 Additional to our Safe Work Rules for this project we are adding the awareness of insects, reptiles and animals. Inspect location for flammability Daily Safety Meetings PPE Required on site: Respirator w/ VOC Cartridge, Gloves for sampling, eye protection, life preservers, hearing protection.
GROUPINGS	NA
TASKS Including PR & Media	Same as above
COORDINATING INSTRUCTIONS PROMPTS: Timings, routes, assembly areas, staging areas	Texas Brine Grand Bayou Facility will be used as staging area.
4.0 ADMINISTRATION (Logistics support)	
PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
SUPPLY WHO, WHAT, WHERE, WHEN of resources not readily available	NA

GROUND SUPPORT Transport of personnel, traffic mgt, refuelling, mechanical repair/maintenance	NA
COMMUNICATIONS Installation, maintenance, technical advice	Cell Phone & Landline Communications: Kenneth Blanchard – Area Manager – () kblanchard@texasbrine.com Scott Borne – Facility Manager – () sborne@texasbrine.com Joel Miller, PE – Consultant – () joel.miller@cox- internet.com Bruce Martin – Operations/PR – () bmartin@texasbrine.com Mark Cartwright – Technical/Engineering – () mcartwright@unitedbrine.com Scott Whitelaw – Environmental/Safety – () swhitelaw@tum.com
STAGING AREA/ FCP Setting up, communications, staffing	Texas Brine Grand Bayou Facility 1301 Hwy 70 South, Belle Rose, La 70341
5.0 ADMINISTRATION (Logistics services) PROMPTS: Unit names, locations, contact names, phone no's, timings, duties/tasks, routes, suppliers, quantities, status (required, organised, stand by, enroute)	
FACILITIES Security, waste, cleaning	NA
CATERING	NA
OH&S/MEDICAL Medical plan, first aid plan	Call 911
FINANCE	NA
TRAVEL	NA
INDUCTION/ TRAINING	NA
ACCOMMODATION	NA

6.0 CONTROL, COORDINATION & COMMUNICATION	
CONTROL & COORDINATION STRUCTURE REFERENCE Structural Chart	Plant Management Supervision / Contractor Work
COORDINATION & LIAISON Local knowledge, police, agency reps, emergency mgt reps	NA
COMMUNICATIONS PROMPTS Communications structure, operational comms plan, information mgt	Plant Management – Contractor Communication via Cell Phone

EXTRAS	
Attachments PROMPTS:: maps, weather, organisational charts, resources, comms diagram	Current Weather
Plan developers PROMPTS PO, Logs Mgr, Controller	NA
Approval Controller, Ops Director	TBC Company Rep: William Booher FOSC: SOSC: POSC:

Belle Rose, Louisiana, United States

Today's Forecast: Tuesday, 23 Jul 2013

Current Conditions

86°F

Humidity 75%

Wind Speed SW 16 mph

Barometer 30.11 in





Dewpoint 77°F (25°C)

Visibility 10.00 mi

Heat Index 97°F (36°C)

Last Update on 23 Jul 10:15 am CDT

Extended Forecast [Full 10-Day Forecast »](#)

WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			
Mostly Sunny	Slight Chc Thunderstorms	Slight Chc Thunderstorms	Slight Chc Thunderstorms
High: 91 °F	High: 92 °F	High: 92 °F	High: 92 °F

Detailed Forecast

Today Isolated showers and thunderstorms after 1pm. Mostly sunny, with a high near 93. Heat index values as high as 105. West wind around 10 mph. Chance of precipitation is 10%.

Tonight Partly cloudy, with a low around 75. Southwest wind 5 to 10 mph.

Wednesday Mostly sunny, with a high near 91. West wind 5 to 10 mph.