Table 11 Contingent Removal of Gravel Pad, Road, and Fence Cost Estimate

H. C. Drew Estate vs Neumin Production Company and Stoke & Spiehler, Inc.
North Choupique Field
Calcasieu Parish, Louisiana

	Unit Cost	Units	Quantity	Cost	Cost Basis
Additional Soil Sampling					
ERM Sampling Personel	\$1,500	day	1	\$1,500	ERM Estimate
Sampling and Analytical	\$500	lump	1	\$500	ERM Estimate
Additional Soil Sampling Subtotal				\$2,000	
Removal of Gravel Pad, Road, and Fence					
Contractor (Labor, Equipment, Mob/Demob, Trucking, and Misc Expenses) (5 Days)	\$20,273	lump	1	\$22,300	Diversified 11/3/21 Quote
ERM Contractor Oversight (Labor and Expenses)	\$1,500	day	5	\$7,500	ERM Estimate
Removal of Gravel Pad, Road, and Fence Subtotal				\$29,800	
Project Management and Reporting					
Data Evaluation and Reporting	\$2,000	lump	1	\$2,000	ERM Estimate
Project Management	\$2,000	lump	1	\$2,000	ERM Estimate
Project Management and Reporting Subtotal				\$4,000	
20% Contigency				\$7,160	
			Total	\$42,960	