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TIME FRAME: Two (2) Months
Item Description Unit Cost Quantity Cost Source
Soil Remediation Area ‐ Site (Approximately 323 yd³) Dig, Haul and Replace @ $150.00 per yd3 $55,942.00 1 $55,942.00 Zealous Energy Services Bid (April 26, 2017)
On Site Project Manager Hydrogeologist per hour $90.00 320 $28,800.00 Professional Judgement and Actual Costs
Equipment Field and Sampling Kits $50.00 10 $500.00 Professional Judgement and Actual Costs
Mileage: 1 truck 45 mile round trip @ $1.50 per mile $67.50 10 $675.00 Professional Judgement and Actual Costs
Laboratory Analyses 29B @ $500.00 per sample $500.00 10 $5,000.00 Professional Judgement and Actual Costs
Subtotal:  $90,917.00 Subtotal
20% Contingency:  $18,183.40 20% Contingency
Total Capital Cost: $109,100.40 Total Capital Cost

TIME FRAME: Two (2) Months following completion of Excavation Actives
Item Description Unit Cost Quantity Cost Source
Project Management and Review of Data Senior Hydrogeologist per hour $150.00 40 $6,000.00 Professional Judgement and Actual Costs
Tabulate Data and GIS Mapping Hydrogeologist per hour $90.00 24 $2,160.00 Professional Judgement and Actual Costs
Closure Report HET $7,500.00 1 $7,500.00 Professional Judgement and Actual Costs
Subtotal: $15,660.00 Subtotal
20% Contingency: $3,132.00 20% Contingency
Total Capital Cost: $18,792.00 Total Capital Cost

Item Description Unit Cost Quantity Cost Source
Soil Excavation Area ‐ Site ( 322.66 yd³) Dig, Haul, and Replace $109,100.40 Professional Judgement and Actual Costs
HET Closure Report $18,792.00 Professional Judgement and Actual Costs
TOTAL ESTIMATED CAPITAL COSTS $127,892.40 Total Capital Cost

TOTAL CAPITAL COSTS SUMMARY

Capital Cost: Soil Excavation and Closure

I. Soil Excavation

II. HET Closure Report
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