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East Grand Lake Project Area 
FY2012 Upper Region Project Descriptions 

 
The East Grand Lake (EGL) Project area 
covers both the Flat Lake and Upper Belle 
River Water Management Units as 
designated by the United States Army Corps 
of Engineers (USACOE).  The area is 
approximately 202,424 acres, stretching 
approximately 31 mi long by 13 mi wide 
(Fig. 1).   
 

 
 
Given the size of the Project area, 
developing plans to realign sediment 
distribution and improve water quality 
conditions for the entire area would be a 
very difficult and costly task.   In order to 
develop more realistic water and sediment 
realignment plans, the EGL Project area was 
broken down into smaller and more 
manageable areas for which reasonable 
forecast for improvements could be 
developed.   
 

Our initial assessment of water flow, 
elevation, and sediment distribution 
patterns revealed 3 distinct regions in the 
Project area that provide a good planning 
platform; an Upper Region, a Western 
Region, and a Lower Region (Fig. 2).    
 

 
 
Additionally, many segments exist within 
each Region that can be outlined into 
smaller and more manageable parts using 
the same type of evaluations used to define 
the Regions.  Regions were therefore 
broken down into smaller isolated 
segments called Assessment Units (AUs) so 
that more detailed assessments of these 
segments can be performed as projects are 
developed (Fig. 3).  
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While it may seem a rather complex set of 
boundaries, dealing with small areas will 
provide a more precise characterization of 
Regional conditions and also provides a way 
to add new and specific information to the 
decision process that have been difficult to 
integrate accurately in the past.   
 
The Upper Region was chosen as the initial 
point of developing the overall strategy for 
the EGL Project area because there is a 
reasonable confidence in the projected 
benefits for realignment of flow and 
sediment.  Additionally, since north‐south 
flow patterns that disperse sediment more 
evenly throughout the Project area are 
desired, a north to south planning effort 
seems to be the most logical approach.  
Also, the Western and Lower Regions 
present greater uncertainty in realignment 
and will therefore require additional 
information before projects can be 
designed.  However, general ideas are being 
considered for realignment in the Western 
and Lower Region and the development of 

proposals in the Upper Region are being 
formulated with some expectation of the 
needs in the other Regions.  
 
While managers have spent much time 
evaluating water quality and sediment 
distribution problems in the Upper Region, 
we also acknowledge that it is difficult to 
formulate a management plan that 
addresses every aspect of a system as 
dynamic as the Atchafalaya Basin.  As water 
levels pulse at different rates as the River 
rises and falls, some waterways that 
normally function as inputs or outputs into 
the Project area may reverse course.  
Additionally, it is difficult to improve water 
quality where mats of aquatic vegetation 
such as water hyacinth suddenly 
accumulate.  These aquatic mats block 
waterways and interior swamps and greatly 
affect fresh water flow patterns, block 
sunlight from entering the water column 
and reduce photosynthesis rates, and 
create anoxic conditions as large mats die‐
off during freezing weather.  These are just 
a few examples of how otherwise functional 
corrective measures can be hindered when 
trying to manipulate flow patterns and 
water quality in an ever changing system 
such as the Atchafalaya Basin.   Therefore, 
an adaptive management approach that 
employs an on‐going monitoring program 
and initiates timely corrective measures has 
been adopted by managers to monitor 
environmental changes related to sediment 
and water realignment efforts in the Project 
area. 
 
Managing the EGL Upper Region 
 
The Upper Region covers the area south of 
Bayou Sorrel to Old River and east of Grand 
Lake to the GIWW and covers an estimated 
72,143 acres.  The Region is comprised of 15 
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AUs (Units 1‐3, 5‐7, 9 ‐10, 12‐16 and 18‐19) 
and extends approximately 10 miles 
southward of Bayou Sorrel along its western 
boundary and 16 miles southward of Bayou 
Sorrel along its eastern boundary (Fig. 3).  
Turbidity patterns derived from numerous 
classified images at various water levels 
from 1983 – 2008 were used to make the 
initial assessment of how and where water 
enters and moves through the Upper 
Region.  Turbidity measurements from the 
imagery provide an estimate of the amount 
of particles that are suspended in the 
water.  The extent of turbid water in 
different areas of the Basin is an indication 
of the movement, or lack of movement, of 
fresh water through the system.  Satellite 
images captured at various River levels can 
therefore be used to outline water 
movement patterns indicated by turbidity 
because particles remain suspended in the 
water column where water moves and 
turbidity is high (Fig. 4).   
 

 

These initial assessments are complimented 
by actual discharge and water quality 
measurements collected by USGS and LSU, 
and while data collection efforts will not be 
complete until late 2011, preliminary 
evaluations using a combination of all these 
data have already identified areas of 
persistently good and bad water quality 
within the EGL Project area and the Upper 
Region. 
 
While lidar data suggest the Upper Region 
has fewer restrictions to flow than other 
areas of the EGL Project area which allows 
for good water to enter and circulate 
throughout a large portion of the Region, 
the highly channelized delivery of water 
through the Coon Trap, the School Board 
Canal (Unnamed Canal), Indigo Bayou, Salt 
Mine Bayou, Williams Canal, and Bayou 
Pigeon has developed a sediment delivery 
network that carries sediment deep into the 
Project area which promotes further 
restriction of flow and isolation of small 
areas.  Modifying this network of 
channelized water input was the initial 
target for realignment. 
 
The strategy adopted to improve water 
quality seeks the realignment of water 
input through the northern part of the 
Upper Region so that water is still supplied 
to areas in the central part of the Region 
after it has been filtered of sediment in 
order to reduce the rate of sediment 
buildup along the channelized delivery 
network.  To complement modified and 
new inputs in the north, planning teams 
designed gaps in flow barriers further south 
to promote sheet‐flow patterns that 
deposit sediment more evenly throughout 
the Upper Region, deliver sediment to 
isolated forested areas that have been left 
without the sediment resources needed to 
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remain healthy and counter subsidence, 
and distributed gaps spatially such that Unit 
circulation and connectivity with adjacent 
Units is improved as well.   
 
Planning teams were not only mindful of 
the problems associated with the Units in 
the north targeted for additional input, but 
were also mindful of problems associated 
with adjacent Units as well.  The success of 
improving forest health and water quality 
conditions in the entire EGL Upper Region 
therefore hinge on the implementation of a 
suit of construction projects that 
complement each other in order to keep 
the water moving from north to south 
through the Region.   With a limited amount 
of funding available to support all the 
projects needed to improve environmental 
conditions in the Upper Region, forecasting 
expected benefits will be dependent on the 
projects selected for funding.  Also, it is 
important to note that conditions will likely 
get worse in some areas of the Upper 
Region before they get better.  Managers 
expect to see some areas with persistently 
good water quality to be inundated with 
poor water as hypoxic water in ponded 
areas is displaced other locations in the 
Project area. 
 
The following pages identify AUs in the 
Upper Region where turbidity, lidar, and 
water quality data suggest water and 
sediment realignment projects are needed 
to improve environmental conditions.  
Initial assessments describe the problems 
associated with each AU and then list 
projects that may not only improve 
conditions in the targeted AU, but are also 
compatible with solutions required for 
problems in adjacent AUs.   
 

Evaluated Features Currently being 
considered in the EGL Project area 
 
The following elements were evaluated by 
the TAG subcommittee and found to be the 
best possible solutions for achieving the 
desired goals of realigning sediment and 
water in the Upper Region of the EGL 
Project area.  Elements that were excluded 
and found to be less than optimal for 
achieving the desired goals are listed at the 
end of the document and include projects 
that may be incorporated into future plans 
should the need arise. 
 
Coon Trap 

Coon Trap (Fig. 5) 

is an important source of fresh water input 
for the EGL Project area, contributing as 
much as 4300 cfs of input when Atchafalaya 
River levels at Butte LaRose (BL) are near 15 
ft. (USGS Synoptic 1 data).  This volume 
represents nearly a third of the discharge 
entering Bayou Sorrel at the Atchafalaya 
River during the same time period (14,000 
cfs), and more than two thirds of the total 
volume entering the Upper Region from the 
School Board Canal, Indigo Bayou, and 
Cannon Bayou combined (6,400 cfs).    

Coon Trap overtops the rock weir when BL 
water levels are above approximately 8 ‐ 
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8.5 ft., and the input helps supply fresh 
water to large areas of AU 6 and AU 10 via 
the Williams Canal, overbank flooding from 
Bee Bayou and Murphy Lake, and from 
Cross Bayou flowing southward out of 
Murphy Lake.  Grand Lake also receives 
fresh water input from Coon Trap through 
Chicot Lake and Flat Lake Pass.   But, much 
like other inputs in the northern part of the 
Upper Region, Coon Trap is a channelized 
system that deposits sediment in the 
interior of the Project area and continues to 
build sediment barriers that further restricts 
cross flow from adjacent areas.  In addition, 
Flat Lake Pass is channeling sediment from 
Coon Trap into Grand Lake, one of the few 
remaining natural areas deep enough to 
provide fairly consistent and suitable water 
quality conditions for fish to take refuge 
when water quality problems occur 
throughout much of the EGL Project area.   

While the addition of sediment to Grand 
Lake is certainly problematic on one hand, 
some mangers argue that unlike Henderson 
Lake which has clear water for long periods 
of time during the year and persistent 
problems with aquatic vegetation, the 
frequent addition of turbid water to Grand 
Lake may be partly responsible for 
preventing invasive aquatic plants from 
establishing a foothold in the Lake.  In 
addition, the entire EGL Project area is 
approximately 31 miles long by 13 miles 
wide and the planning team views Coon 
Trap as the only current source of fresh 
water capable of providing the volume of 
input required to improve water quality 
conditions in parts of all three Regions.  
There are also managers who believe that 
the only way to effectively manage large 
portions of the Project area will be to lower 
parts of the Coon Trap weir so that both the 
volume and duration of input from Coon 

Trap is increased.  Recent discharge 
measurements conducted by USGS when 
the River level was at about 5 ft. at BL, 
coupled with turbidity data, show that 
channelized flow from Indigo Bayou (322 
cfs), and to a lesser extent the School Board 
Canal (89 cfs), were the only sources of 
fresh water input reaching the northern 
part of Grand Lake.  And, since the current 
plans for realigning sediment distribution 
and flow in the Project area call for 
reducing greatly the negative impacts of 
channelized flow, these sources of fresh 
water may be affected by realignment 
efforts during low water periods.  Reducing 
the height of the rock weir at selected 
locations at Coon Trap an additional three 
feet would therefore allow some measure 
of fresh water input into Grand Lake even 
during low water periods.  Therefore, 
maintaining the benefits of the input 
supplied by Coon Trap to the Project area, 
while managing the negative impacts of 
excessive sedimentation in the interior of 
the Unit and in Grand Lake, was a major 
focus of the planning team.   

The overall concept for managing Coon Trap 
begins with preventing further sediment 
deposition in the Williams Canal, Bee 
Bayou, and Murphy Lake areas by 
redirecting and dispersing its input into 
isolated areas of forest in the Upper and 
Western Regions that would benefit from 
additional sediment and input.  These areas 
would in turn act as sediment filters and 
help deliver water with less sediment to 
areas further south and to Grand Lake.  By 
creating or improving inputs capable of 
capturing and redirecting flow from Coon 
Trap at the Williams Canal and Flat Lake 
Pass, coupled with the force of additional 
input filtering down from the north through 
AUs 2 and 3 into the Williams Canal (via 
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Murphy Lake and Bee Bayou), flow from 
Coon Trap will be forced to flow southward 
down Flat Lake Pass.   Projects proposed for 
redirecting Coon Trap input are listed under 
AUs 7 and 10 below, while projects 
proposed for improving input and flow in 
AUs 2 and 3 are listed under AU 2 and AU 3 
below. 

EGL8p1 – Keep Coon Trap open and redirect 
flow into Chicot Lake, AU 7 and AU 10.  
Maintain the option of modifying the weir 
to increase flow into the Project area by 
developing a gap with a bottom elevation of 
approximately 5 ft. and a bottom width of 
30 ft. should the need arise. 

 

Assessment Unit 1 (AU 1) 

AU 1 is a 1,965 acre Unit that is east of Salt 
Mine Bayou and Unit 2, south of Bayou 
Sorrel, west of the GIWW, and north of the 
Florida Canal and Units 5 & 6 (Fig. 6).  

Sediment deposition along the perimeter of 
the Unit has virtually eliminated overbank 
flooding into the Unit at normal River levels.  
Additionally, sediment deposition in and 
along the pipeline canal that runs from the 
northeast to the south central part of the 
Unit from the GIWW has divided the Unit 

into eastern and western sections that 
function as independent hydrologic units 
except during extreme high water 
conditions.   

The eastern section of Unit 1 is almost 
entirely cut off from flow until River levels 
rise to near approximately 12.5 ft. at BL, at 
which time water begins to backflow into 
the Unit across the Florida Canal from Unit 
5 to the south.  The northern part of the 
eastern section does not receive input until 
the River is near about 15 ft. at BL, at which 
time water flows into northern areas from 
the pipeline canal to the west.   

The western section of Unit 1 has very few 
consistent sources of input.  While Salt 
Mine Bayou supplies input into the western 
section at River levels near approximately 9 
ft. at BL, the input enters at the 
southeastern corner of the western section 
and the head pressure created likely inhibits 
the Units ability to drain through this 
narrow corridor.  Here, without 
modifications to this input, sedimentation is 
expected to continue and further reduce 
the ability of fresh water to enter or drain 
from the western section of Unit 1.    

A relatively new input has been developed 
into the northeast part of the western 
section at the southwest end of the oil field 
location canal at the GIWW and Bayou 
Sorrel.  However, the lack of recent 
turbidity data for this area makes it difficult 
to estimate the River level at which it 
functions as an input.  At some point, it 
looks as if the location canal was further 



7 
 

developed to the southwest for oil and gas 
exploration and then subsequently 
dammed off.  A site visit of this location in 
July, 2010 revealed water flowing through a 
boat sized gap in the earthen dam while the 
BL stage was near approximately 10.2 ft., 
indicating that water was able to move 
from this canal into some areas of western 
AU 1.        

Similar in scope to projects proposed for 
AUs 2 & 3, projects proposed for AU 1 are 
designed to deliver water more consistently 
and efficiently to the Unit at normal River 
stages.  The projects seek to develop or 
improve existing inputs at Salt Mine Bayou, 
the location canal at GIWW and Bayou 
Sorrel, and along the west bank of the 
GIWW to increase fresh water flow into 
both sections of the Unit.  The proposed 
plans treat the two sections as independent 
hydrologic units, realigning input to more 
northern areas of each unit while 
developing drainage gaps along southern 
barriers to promote circulation and 
drainage.  The goal is to redirect sediment 
and water to isolated areas to promote 
forest development and improve water 
quality conditions, promote southward 
sheet‐flow patterns within the Unit, and 
deliver water with less sediment to AUs 5 
and 6 to the south. 

 

Salt Mine Bayou and the Florida Canal 

EGL1p2 – Salt Mine Bayou east bank shave 
and channel development project to 
increase flow into northwestern AU 1.   The 

project is designed to distribute water and 
sediment to isolated areas in the western 
part of the Unit to promote forest 
development and improve water quality 
conditions. 

EGL1p3 – Clean existing stream in old 
location canal to increase flow to isolated 
areas in northwestern AU 1 to promote 
forest development and improve water 
quality conditions in the western part of the 
Unit.  

EGL1p45 – Block flow from entering the 
swamp at the eastern end of Salt Mine 
Bayou.  Eliminating flow into the swamp at 
this narrow corridor will reduce head 
pressure and may promote more efficient 
draining of the Unit. 

EGL1p53 – Develop a north bank gap and 
channel in an existing stream bed to 
improve Unit drainage and improve 
connectivity with Unit 6 to the south. 

EGL1p46, EGL1p48, EGL1p52 & EGL1p56  – 
Develop north bank gaps and channels to 
improve Unit drainage and improve 
connectivity with Unit 6 to the south. 

EGL1p46b ‐ EGL1p47b, EGL1p53b, 
EGL1p57b & EGL1p61 – Develop south bank 
gaps and channels to improve AU 1 and AU 
6 connectivity.  

Oil Field Canal at Bayou Sorrel and the 
GIWW 

EGL1p7 – Increase gap size and depth at the 
end of the oil field canal to increase flow 
into the location canal further south.  
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EGL1p8, EGL1p11 & EGL1p13 – Dredging 
projects to increase flow from EGL1p7 to 
the end of the old location canal.   

EGL1p9 & EGL1p14 ‐ EGL1p15 – Stream 
cleaning projects to convey flow from the 
old location canal into the northern part of 
AU 1 to promote forest development and 
improve water quality conditions. 

EGL1p10 – Create a gap on the south bank 
of the stream at EGL1p9 to convey flow 
southward into western AU 1 to promote 
forest development and improve water 
quality conditions.   

GIWW 

EGL1p30, EGL1p33 ‐ EGL1p35, & 1p33b  – 
Clean and develop old stream beds to 
convey flow from GIWW into isolated areas 
of eastern AU 1 to promote forest 
development and improve water quality 
conditions.  EGL1p33b is an experimental 
birds’ foot development project at the end 
of EGL1p33 to disperse flow  in multiple 
directions.  

EGL1p36 ‐ EGL1p36 is an experimental 
birds’ foot formation at the end of EGL1p35 
designed to disperse flow in multiple 
directions. 

Florida Pipeline Canal at GIWW 

EGL1p38, EGL1p40, EGL1p42 & EGL1p44  – 
Develop gaps and channels across the 
Florida Canal levees to create drainage for 
Unit 1, improve AU 1 and AU 5 connectivity, 
and increase fresh water flow into northern 
AU 5. 

 

 

 

Assessment Unit 2 (AU 2) 

AU 2 is a 2,718 acre Unit that is east of 
Indigo Bayou and Unit 3, south of Bayou 
Sorrel, west of Salt Mine Bayou and Unit 1, 
and north of the Florida Canal and Unit 6 
(Fig. 7).  

Sediment deposition along Bayou Sorrel 
limits significant overbank flooding into the 
Unit until River levels are near 
approximately 18 ft. at BL, and high banks 
along Salt Mine Bayou prevent overbank 
flooding until River levels are near about 17 
ft. at BL.  Bank elevations are lower along 
Indigo Bayou however, and overbank 
flooding occurs on lower Indigo when water 
levels are near about 15 ft. at BL.   Jones 
Bayou provides input to the north central 
part of the Unit from Bayou Sorrel and Old 
Cannon Bayou provides input to the 
northeastern part of the Unit from Salt 
Mine Bayou when gage heights are near 
approximately 15 ft. BL.    

With the exception of high water 
conditions, Salt Mine Bayou supplies 
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virtually all input to Unit 2 and does so via 
the Florida Pipeline Canal about 1.5 miles 
south of the northern Unit boundary at 
Bayou Sorrel.  Salt Mine Bayou is therefore 
the only consistent source of input into Unit 
2 at normal River stages.  And while Salt 
Mine Bayou receives fresh water from 
Bayou Sorrel even during low water 
conditions, the channelized system delivers 
input deep into the Unit where sediment 
deposition is creating isolated areas of 
forest with persistent water quality 
problems.  TM imagery reveals the 
presence of turbid water in the main 
channels of both systems (Salt Mine Bayou 
and the Florida Canal) at water levels near 
approximately 4.5 ft. at BL, however very 
little fresh water is delivered to the interior 
swamps of Unit 2 until gage heights reach 
about 9 ft. at BL.   

Projects proposed for AU 2 are designed to 
deliver water more consistently and 
efficiently to the Unit by creating or 
modifying inputs at Indigo Bayou, Bayou 
Sorrel, and Salt Mine Bayou, provide 
improved circulation and connectivity 
within the Unit, and provide a more 
uniform flow of water with less sediment 
and improved water quality southward to 
AU 6.   Newly constructed or modified 
inputs at Indigo Bayou, Bayou Sorrel, and 
Salt Mine Bayou are designed to deliver 
water and sediment to more northern and 
central areas of the Unit to promote forest 
development and improve water quality 
conditions, while bank gaps along the 
Florida Canal west of Salt Mine Bayou to 
Indigo Bayou are designed to promote 

sheet‐flow patterns within the Unit and 
improve connectivity with AU 6 to the 
south. 

Bayou Sorrel 

EGL2p3, EGL2p7 & 2p7b  – These sites are 
possible locations to develop bank shaving 
projects that would connect with old 
stream beds in the Unit interior in order to 
provide additional input into AU 2 from 
Bayou Sorrel during higher River stages.  
EGL2p7 & EGL2p7b would connect to old 
location canal to convey flow to the Unit 
interior.  The projects seek to increase 
water and sediment to the northern parts 
of the Unit interior to promote forest 
development and improve water quality 
conditions. 

EGL2p4 ‐ EGL2p5 – Clean Jones Bayou at 
EGL2p4 to increase flow from Bayou Sorrel 
into north central AU 2.  EGL2p5 is an 
optional west bank gap and channel 
development project to divert flow to 
isolated areas in the northwestern part of 
the Unit.  Both projects seek to redirect 
water and sediment to isolated areas of the 
Unit to promote forest development and 
improve water quality conditions.  

Indigo Bayou  

EGL2p1 – Indigo Bayou east bank shave and 
channel development project to introduce 
consistent flow into western AU 2.  The 
project seeks to redirect water and 
sediment from Indigo Bayou to isolated 
areas within the Unit to promote forest 
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development and improve water quality 
conditions.   

EGL2p2 – Indigo Bayou east bank shave and 
channel development project to introduce 
consistent flow into western AU 2.  The 
project seeks to develop a channel in an 
existing stream bed to redirect water and 
sediment from Indigo Bayou to isolated 
areas of the Unit to promote forest 
development and improve water quality 
conditions. 

Salt Mine Bayou  

EGL2p9 & EGL2p9b – EGL2p9 is a project to 
clean and develop an input channel in the 
Old Cannon Bayou stream bed to increase 
flow into eastern AU 2.  EGL2p9b is a 
project to develop a gap and channel off of 
Cannon Bayou to divert input into the 
northeastern part of Unit 2.  Both projects 
are designed to increase input into isolated 
areas of the Unit to promote forest 
development and improve water quality 
conditions. 

The Florida Canal 

EGL2p11 ‐ EGL2p14, EGL2p26 & EGL2p30 – 
Develop gaps and channels along the north 
bank of the Florida Canal to promote sheet‐
flow patterns through AU 2 and improve 
connectivity with Unit 6.  EGL2p12 is 
located at an existing stream that will 
require cleaning in order to function as an 
efficient drain.   

EGL2p15 – Cutoff flow to the bayou at the 
west end of the Florida Canal.  Eliminating 
northward flow will eliminate head 

pressure in the Unit and allow new inputs in 
the northern part of the Unit to function 
more efficiently. 

EGL2p25 – Develop a gap and channel along 
the south bank of the Florida Canal to 
improve connectivity with Unit 6 and 
promote sheet‐flow patterns through AU 2. 

Unit Interior at the Florida Canal 

EGL2p16, EGL2p19, EGL2p36, EGL2p38, 
EGL2p41 ‐ EGL2p43 – Gap north and south 
levees along the Florida Canal to improve 
connectivity between AU 2 and AU 6 and 
promote sheet‐flow patterns in both Units. 

 

Assessment Unit 3 (AU 3) 

AU 3 is a 5,431 acre Unit that is east of the 
Atchafalaya River, south of Bayou Sorrel, 
west of Indigo Bayou and Unit 2, north of 
the Williams Canal and Unit 7, and north of 
the Florida Canal and Unit 6 (Fig. 8).  

High banks along Bayou Sorrel limit over 
bank flooding into AU 3 except during 
extreme high water conditions (above 
approximately 17 ft. at BL).  The School 
Board Canal and Indigo Bayou are the 
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primary sources of input to the Unit, and 
while these two inputs deliver water from 
Bayou Sorrel into the Unit even during low 
water conditions, both are channelized 
systems that deliver input deep into the 
Unit where sediment deposition is creating 
isolated areas of forest with persistent 
water quality problems.  TM imagery 
reveals the presence of turbid water in the 
main channels of both systems at water 
levels near about 7 ft. at BL, however very 
little fresh water is delivered to the interior 
swamps of AU 3 until gage heights are near 
approximately 9 ft. at BL.      

Projects proposed for AU 3 are designed to 
deliver water more efficiently to the Unit by 
creating or modifying inputs at the School 
Board Canal, Bayou Sorrel, and Indigo 
Bayou, provide improved circulation and 
connectivity within the Unit, and provide a 
more uniform flow of water with less 
sediment and improved water quality 
southward to AU 6.  The School Board Canal 
and Indigo Bayou currently deliver most of 
their flow into the Unit anywhere from 1 ‐ 
2.5 miles south of the northern Unit 
boundary at Bayou Sorrel.   Newly 
constructed or improved inputs at Bayou 
Sorrel and the School Board Canal are 
designed to redirect and disperse water and 
sediment to more northern and central 
areas of the Unit to promote forest 
development and improve water quality 
conditions.  And bank gaps along the Florida 
Canal west of Indigo Bayou to the Williams 
Canal are designed to promote sheet‐flow 
patterns within the Unit and improve 
connectivity with AU 6 to the south. 

 

 

School Board Canal (Unnamed Canal)  

EGL3p1 – School Board Canal east bank gap 
and channel development to divert some of 
School Board flow to isolated areas of Unit 
3 to improve forest and water quality 
conditions and deliver water with less 
sediment to the Williams Canal and 
eventually Grand Lake.  The project also 
seeks to prolong the life of the School Board 
Canal as an input source by redirecting 
some of its flow and sediment away from 
the large delta that is rapidly building at the 
end of the School Board Canal north of the 
Williams Canal.   

EGL3p2 ‐ School Board Canal west bank gap 
and channel development to divert some of 
School Board flow to isolated areas of the 
Unit to improve forest and water quality 
conditions and deliver water with less 
sediment to the Williams Canal and 
eventually Grand Lake.  The project also 
seeks to prolong the life of the School Board 
Canal as an input source by redirecting 
some of its flow and sediment away from 
the large delta that is rapidly building at the 
end of the School Board Canal north of the 
Williams Canal. 

EGL3p24 – Bank gap and channel 
development off of the School Board Canal 
stream to redistribute water and sediment 
currently being channelized to the Williams 
Canal to isolated areas to promote forest 
development, improve water quality 
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conditions, and to deliver water with less 
sediment to the Williams Canal at the 
southern Unit boundary. 

Bayou Sorrel 

EGL3p3, EGL3p4 &  EGL3p33 – EGL3p34 – 
EGL3p3 is a stream cleaning project to 
improve flow to EGL3p33, where a new gap 
and channel would deliver flow to the north 
central part of Unit 3.  EGL3p34 is a project 
to reduce the elevation of the levees on the 
old oil field canal to allow cross flow from 
EGL3p33.  And EGL3p4 is and experimental 
birds’ foot development designed to deliver 
and disperse water in multiple directions 
from the end of the bayou at EGL3p3.  

EGL3p5 & EGL3p19 ‐ EGL3p22 – These sites 
are possible locations to develop bank 
shaving projects that would connect with 
old stream beds in the Unit interior in order 
to provide additional input into AU 3 from 
Bayou Sorrel during higher River stages.  
The projects seek to increase water and 
sediment to the northern parts of the Unit 
interior to promote forest development and 
improve water quality conditions. 

Indigo Bayou and the Florida Canal  

EGL3p6 & EGL3p25 – Construct new input 
channels on the west bank of Indigo Bayou 
to provide input into the northeastern part 
of AU 3 where water quality problems are 
persistent.  Both projects are designed to 
increase input and redirect sediment and 
water to isolated areas in the northeastern 
part of the Unit to promote forest 

development and improve water quality 
conditions. 

EGL3p7, EGL3p35, EGL3p39, EGL3p41 ‐ 
EGL3p42, & EGL3p44 – Create drainage 
gaps on the north bank of the Florida Canal 
west of Indigo Bayou to improve 
connectivity with Unit 6 and promote sheet‐
flow patterns through AU 3.  These gaps are 
critical for dispersing water and sediment 
from new input channels along Bayou Sorrel 
and Indigo Bayou to isolated areas within 
the Unit to promote forest development 
and improve water quality conditions. 

EGL3p36b – Develop a south bank gap and 
channel to improve AU 3 and AU 6 
connectivity to increase input into northern 
AU 6.  

Unit Interior at the Florida Canal 

EGL3p10, EGL3p12 – EGL3p13, EGL3p30, 
3p45 – 3p46, EGL3p48 & EGL3p50 – Create 
gaps in the north and south banks of the 
Florida Pipeline Canal to promote sheet‐
flow patterns within AU 3 and improve 
connectivity with AU 6 to the south. 
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Assessment Unit 5 (AU 5) 

AU 5 is a 15,154 acre Unit that is east of 
Unit 6, south of the Florida Canal and Unit 
1, has the GIWW on its eastern boundary 
and is north of the Williams Canal and Unit 
9 (Fig. 9).  

Turbidity data indicates that poor water 
conditions are persistent throughout large 
areas of the northern and eastern parts of 
the Unit even at River levels near about 15 
ft. at BL.  Lidar and TM imagery indicates 
that sediment deposition along the 
northern and eastern boundaries of the 
Unit has greatly reduced input into the Unit 
from the Florida Canal and the GIWW and 
that connectivity with Unit 1 to north has 
been greatly diminished as well.  With the 
absence of fresh water input into northern 
areas, circulation is greatly diminished in 
northern, central and eastern parts of the 
Unit where poor water quality is persistent.   

An added problem is that at higher River 
levels (near approximately 11 ft. at BL), 

channelized flow from the Williams Canal 
directed westward into the Project area 
along the Units southern boundary creates 
a hydrological barrier that inhibits drainage.  
Gaps along the south bank of the Williams 
Canal near the GIWW, coupled with 
additional input flowing southward through 
Unit 5 to the north, may help divert 
discharge from the Williams Canal into Unit 
9 to the south and reduce the hydrological 
impact on drainage during higher River 
stages.     

Projects proposed for AU 5 are designed to 
improve circulation patterns at lower River 
stages by increasing input into northern 
areas and improving drainage in the south.  
Additional input will be provided from Unit 
1 to the north and from new or improved 
inputs at the GIWW, while gaps along the 
south bank of the Williams Canal may 
reduce hydrological barrier affects and 
improve drainage.  Collectively, projects 
proposed for Unit 5 are designed to redirect 
water and sediment to isolated areas to 
promote forest development and improve 
water quality conditions.  

Florida Pipeline Canal at GIWW 

EGL5p3, EGL5p16, EGL5p19 – Create 
drainage gaps and channels through the 
north and south banks of the Florida Canal 
along the northern boundary of Unit 5 to 
improve circulation within Unit 1, improve 
connectivity between AU 1 and AU 5, and 
improve flow to isolated areas in the 
northern part of Unit 5. 

EGL5p4 – Clean existing stream on the 
south bank of the Florida Canal to improve 
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circulation within Unit 1, improve 
connectivity between AU 1 and AU 5, and 
improve flow to isolated areas in the 
northern part of Unit 5. 

GIWW 

EGL1p50 – Develop a gap and channel on 
the west bank of the GIWW to introduce 
flow into the northeastern part of Unit 5. 

EGL5p9 – Bank shaving and channel 
development project to introduce flow into 
the northeastern part of the Unit. 

EGL5p11 – Dredge opening and clean 
existing small bayou to increase flow from 
the GIWW into AU 5. 

EGL5p14 – Create a gap in the east bank of 
the existing small bayou at EGL5p11 to 
convey flow to isolated areas in the eastern 
part of the Unit to promote forest 
development and improve water quality 
conditions. 

 

Assessment Unit 6 (AU 6) 

AU 6 is a 6,741 acre Unit that is south of 
Units 1, 2, and 3, west of Unit 5, and north 
of the Williams Canal and Units 9 and 10 
(Fig. 10).  

Channelized flow from Indigo Bayou and 

Salt Mine Bayou into the Florida Canal have 
developed sediment barriers that greatly 
reduced the amount of input entering the 
Unit from AU 1, 2 and 3 to the north, while 
channelized flow from Coon Trap and Indigo 
Bayou have developed sediment barriers 
along the Williams Canal and Bee Bayou 
that impedes drainage in the south.  With a 
lack of flow filtering down through the 
northern part of the Unit into central areas 
near Murphy Lake, channelized flow from 
Coon Trap and Indigo Bayou enters the Lake 
from Bee Bayou (USGS discharge data, BL 
gage about 15 ft. at BL) and deposits 
sediment throughout the area.  When River 
levels are lower (near about 10.2 ft. at BL), 
and Coon Trap discharge rates are greatly 
reduced, or stopped (below approximately 
8.0 – 8.5 ft. at BL), some flow from Indigo 
Bayou is able flow southward to the 
Williams Canal, while the remainder flows 
northward into Murphy Lake (USGS 
discharge data and turbidity data).  While 
these flow patterns are more favorable at 
lower River stages, mangers seek to 
promote southward flow patterns through 
Murphy Lake into Bee Bayou throughout 
various River stages.   

Projects designed for Units 1, 2, 6, 7 and 10 
are designed to work collaboratively to 
achieve more consistent north/south flow 
patterns through these Units at various 
River stages.  Projects proposed for Units 1 
and 2 are designed to supply additional flow 
to the Units at lower River levels and 
disperse flow from Indigo Bayou and Salt 
Mine Bayou throughout northern areas of 
Unit 6.  Projects for Unit 6 are also designed 
to increase input into the northern part of 
the Unit by improving Unit connectivity 
with Units 1, 2 and 3 to the north, 
improving interior Unit circulation at Bee 
Bayou, and improving drainage in the south 
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at the Williams Canal.   And projects for 
Units 7 and 10 are designed to prevent 
Coon Trap from flowing into the central 
part of the Project area east of Flat Lake 
Pass and into Bee Bayou.            

Specifically, projects proposed for AU 6 
involve developing or cleaning a series of 
bank gaps and channels throughout the 
Unit to improve circulation patterns.  Gaps 
and channels along the north and south 
banks of the Florida Canal will improve flow 
into northern parts of the Unit from Units 1, 
2, and 3, while gaps along the south bank of 
Bee Bayou and the Williams Canal will 
improve interior Unit connectivity, promote 
sheet‐flow patterns, and improve 
connectivity with Unit 10 to the south.  
Collectively, these projects seek to disperse 
input and sediment into isolated areas of 
the Unit to promote forest development 
and improve water quality conditions. 

Florida Canal west of Indigo Bayou 

EGL6p2 & EGL6p16 – Develop gaps and 
channels along the south bank of the 
Florida Canal to improve AU 3 and AU 6 
connectivity and introduce flow into 
northern areas of Unit 6.  

Florida Canal west of Salt Mine Bayou 

EGL6p3 ‐ EGL6p5, EGL6p7 ‐ EGL6p8, &  
EGL6p29 – Develop gaps and channels in 
the south bank of the Florida Canal to 
improve AU 2 and AU 6 connectivity.  
EGL2p15 proposes cutting off flow to the 
bayou at the end of the Florida Canal in Unit 
2 that delivers flow northward into AU 2 in 
order to reduce head pressure.  EGL6p3 was 
designed to redirect the remaining flow in 
the Florida Canal southward into Unit 6. 

EGL6p14 – Clean existing stream on south 
bank of Salt Mine Bayou to increase flow 
into isolated areas in west central AU 6.   

Florida Canal east of Salt Mine Bayou 

EGL6p9 ‐ EGL6p10 & EGL6p13 – Develop 
gaps and channels in the north and south 
banks of the Florida Canal to improve AU 1 
and AU 6 connectivity, promote circulation 
in Unit 1, and deliver flow into isolated 
areas of northeastern AU 6.  

Bee Bayou 

EGL6p20 – EGL6p22 & EGL24 – Clean 
existing gaps on the south bank of Bee 
Bayou to improve interior Unit connectivity 
and improve circulation. 

EGL6p35b – Dredge Bee Bayou near the 
Williams Canal to improve access and 
improve drainage and circulation in the 
Murphy Lake area of AU 6. 

 

Assessment Unit 7 (AU 7) 

AU 7 is a 1,505 acre Unit that is east of 
Chicot Lake and Keelboat Pass, south of the 
Williams Canal and Unit 3, and has Flat Lake 
Pass on its eastern boundary (Fig. 11).  
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Sediment deposition along the western 
boundary of AU 7 at Chicot Lake and 
Keelboat Pass, the northern boundary at 
the Williams Canal, and the eastern 
boundary at Flat Lake Pass has largely 
isolated the Unit from flow during normal 
River levels.  Turbidity data suggest the area 
of AU 7 east of the Florida Canal is largely 
isolated from flow and has persistent water 
quality problems when River levels are 
below about 12.5 ft. at BL., and therefore 
may be an area that would benefit from 
additional sediment and input.  Also, the 
northern part of Chicot Lake is an area in 
transition dominated by willow growth and 
may also be an area suitable for additional 
sediment and input.   

Projects for AU 7 are meant to serve as 
alternatives to closing Coon Trap.  
Collectively, they seek to redirect and 
disperse portions of Coon Trap flow into 
isolated areas of Chicot Lake and AU 7 to 
promote forest development, improve 
water quality conditions, deliver water with 
less sediment to Grand Lake, and force 
Coon Trap to flow southward down Flat 
Lake Pass.  Newly constructed and 
improved inputs into AU 7 at the Williams 
Canal, Flat Lake Pass, and Chicot Lake, 
coupled with drainages in the lower part of 
the Unit at Flat Lake Pass and Keelboat 
Pass, are designed to deliver water with less 
sediment to Grand Lake.   

The Williams Canal 

EGL7p1 – EGL7p1 is a dredging project that 
improves flow in the bayou at the Williams 

Canal leading to Chicot Lake.  This project, 
coupled with Coon Trap diversions into AUs 
7 and 10 at Flat Lake Pass, are designed to 
disperse Coon Trap input into northern 
areas of Chicot Lake and prevent Coon Trap 
input from flowing into the interior of the 
project area east of Flat Lake Pass.    

While the current project footprint is 
currently approximately 2,925 ft., managers 
would like to retain the option of extending 
the footprint of EGL7p1 down to the area 
north of Hog Island.   The exact length and 
placement of the project is yet 
undetermined largely because current 
bathymetry data for Chicot Lake, Keelboat 
Pass and Grand Lake is unavailable.  Shallow 
water areas dominated by willow growth in 
Chicot Lake are the targeted areas to 
receive additional input from Coon Trap.  
These forested wetlands in transition will 
benefit from the addition of sediment and 
serve as sediment filters to deliver water 
with less sediment to deeper water habitats 
in Grand Lake. 

EGL7p1b ‐ EGL7p1b is an example of a 
project to divert a portion of the flow 
entering the bayou at EGL7p1 into isolated 
areas of Chicot Lake to promote forest 
development, improve water quality 
conditions, and deliver water with less 
sediment to lower Chicot Lake and 
eventually Grand Lake.  In the event 
managers decide additional flow from Coon 
Trap is needed in EGL7p1, managers may 
use a series of such diversions in different 
areas of the Lake to compensate for the 
increased sediment load. 
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EGL7p15 – Clean the southern end of the 
Florida Pipeline Canal to improve AU 7 
connectivity with Chicot Lake.  This canal 
serves as an input into the northwestern 
part of the Unit when Coon Trap flows but 
delivers little flow into the area east of the 
Florida Canal.  Cleaning the southern part of 
the Canal and developing gaps and channels 
in the east bank will improve flow into 
eastern areas of AU 7. 

EGL7p11 ‐ EGL7p12, EGL7p14, EGL7p28, & 
EGL7p32 ‐ EGL7p33 ‐  Develop gaps and 
channels in the east bank of the Florida 
Canal to improve flow into eastern AU 7.  

EGL7p17 & EGL7p17b– Develop an input 
gap and channel along the north bank of 
the Williams Canal to divert a portion of 
Coon Trap flow into AU 7.  EGL7p17b is an 
experimental birds’ foot development at 
the end of EGL7p17 to disperse flow into 
different areas of the Unit interior. 

EGL7p18 ‐ EGL7p21 & EGL7p21b, & 
EGL7p27 – Develop new inputs, and 
improve flow in existing streams (EGL7p21 
& EGL7p21b), along the west bank of Flat 
Lake Pass to divert a portion of Coon Trap 
flow into AU 7. 

EGL7p22 ‐ EGL7p23 – Develop gaps and 
channels in the southern part of the Unit at 
Flake Lake Pass and Keelboat Pass to drain 
AU 7 and deliver water with less sediment 
to Grand Lake. 

 

Assessment Unit 9 (AU 9) 

AU 9 is a 3,320 acre Unit that is east of 
Cross Bayou and Unit 10, south of the 
Williams Canal and Units 5 and 6, west of 
the GIWW, and north of Little Bayou Pigeon 
and Unit 12 (Fig. 12).  

Turbidity patterns suggest a complicated 
array of hydrologic forces presently 
determine the distribution and quality of 
water in Unit 9, and this is especially true at 
lower River levels when Unit 9 is dependent 
on Indigo Bayou and Cannon Bayou for 
fresh water input.   The underlying problem 
is the lack of input into Unit 5 to the north, 
coupled with a loss of connectivity between 
Units 5 and 9.  The Williams Canal is 
channeling flow into the Unit from the 
GIWW that is creating both sediment and 
hydrologic barriers that impede cross flow.  
When River levels are low (near about 4.5 
ft. at BL) and discharge from the Williams 
Canal into the Project area is low as well, 
turbidity data and aerial photography (2007 
NC DOQs) reveal a distinct pattern of poor 
water flowing across the Williams Canal 
from the north about 2 mi. west of the 
GIWW.  However, as water levels near 
about 11 ft. at BL, flow rate from the 
Williams Canal exceeds that of the poor 
water to the north and these drainage 
patterns are interrupted.   Therefore, long 
term management plans for both Units 5 
and 9 must include plans for realigning flow 
from the Williams Canal in order to reduce 
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sediment deposition and the development 
of hydrologic barriers in the interior of the 
Project area that impede cross flow. 

Projects proposed for AU 9 are designed to 
increase input into the Unit by improving 
connectivity with Unit 5 to the north and 
reducing channelized flow from the 
Williams Canal into the Project area by 
redirecting its flow into the northeastern 
part of Unit 9 where isolated areas of forest 
would benefit from additional sediment and 
input.  Improving water quality conditions 
in Units 5 and 9 is largely dependent on 
increasing input into Unit 5 to the north and 
realigning flow from the Williams Canal in 
the south.  

EGL9p1 – EGL9p4 – Divert flow from the 
Williams Canal into isolated areas of 
northeastern AU 9 to promote forest 
development and improve water quality, 
reduce channelized flow into the interior of 
the Project area, and inhibit the 
development of a hydrological barrier in the 
Williams Canal that impedes Unit 5 
drainage.   

EGL9p5 – EGL9p10 – Develop north bank 
gaps, clean existing south bank gaps, and 
develop channels across the Williams Canal 
linking the gaps to facilitate cross flow at 
lower River stages when the Williams Canal 
is nearly dry.  These projects seek to 
improve AU 5 and AU 9 connectivity and 
promote circulation in both Units.  

EGL9p11 ‐ EGL9p12 & EGL9p14 – EGL9p22 
– Clean existing gaps on the south bank of 
the Williams Canal to improve AU 5 and AU 
9 connectivity. 

 

Assessment Unit 10 (AU 10) 

AU 10 is a 15,154 acre Unit that is east of 
Flat Lake Pass, south of the Williams Canal 
and AU 6, west of Cross Bayou and Little 
Bayou Pigeon, and north of the Pigeon Cut‐
off Canal and AU 15 (Fig. 13).  

While water quality conditions are generally 
good throughout much of the Unit at River 
levels near approximately 12 ‐ 12.5 ft. at BL, 
a lack of connectivity between AU 10 and 
Grand Lake prevent water from circulating 
to the Catfish Bayou, Bayou Cowan, and 
Smith Bayou area in the southwestern part 
of the Unit.  Also, sediment deposition from 
Coon Trap in the northwestern part of the 
Unit at the Williams Canal restricts cross 
flow from AU 6 to the north and inhibits 
flow into AU 10 at River levels below 
approximately 11 ft. at BL.     

Projects proposed for AU 10 are designed to 
improve Unit connectivity with AU 6 to the 
north, improve input into the northwestern 
part of the Unit from Flat Lake Pass, and 
improve circulation in the western and 
southern parts of the Unit by re‐establishing 
Unit connectivity with Grand Lake.  Coon 
Trap is an important source of fresh water 
input for AU 10, either directly from the 
Williams Canal, or indirectly via overbank 
flooding from Bee Bayou and Murphy Lake.  
The Unit is approximately 7 miles long and 
if Coon Trap flow were reduced or stopped 
the southern part of AU 10 would be 
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dependent on fresh water input filtering 
down from AUs 2, 3 and 6 to the north to 
maintain good water quality conditions.  
Similar to projects proposed for AU 7, a new 
input source for AU 10 at Flat Lake Pass is 
designed to capture a portion of Coon Trap 
flow and redirect it into isolated areas of 
the Unit to promote forest development 
and improve water quality conditions.  
Coupled with newly created or improved 
drainages at Grand Lake, the projects are 
designed to improve circulation in western 
and southern areas of the Unit and deliver 
water with less sediment to Grand Lake.   

Flat Lake Pass 

EGL10p26 – Develop an input gap and 
channel to increase flow into the 
northwestern part of AU 10 near Flat Lake.  
Additional input will increase fresh water 
flow to areas in the western part of AU 10 
where gaps and channels will reestablish 
Unit connectivity with Grand Lake.   

East Grand Lake          

EGL10p6, EGL10p10, EGL10p19 & 
EGL10p28 ‐ Create drainage gaps and 
channels on the east bank of Grand Lake to 
restore connectivity of Unit 10 with the 
Lake.  Drainages at Grand Lake may 
promote circulation of fresh water to 
western areas of the Unit near Catfish 
Bayou, Bayou Cowan, and Smith that have 
persistent water quality problems. 

Williams Canal 

EGL10p4 – Clean existing stream on the 
south bank of the Williams Canal to 
increase flow to the northwestern part of 
AU 10.  Additional flow is needed in the 
western part of the Unit if drainage gaps 
and channels are developed to reestablish 
connectivity of the Unit with the Lake.  

Additional fresh water input into the 
northwestern areas will help ensure water 
draining into the Lake from AU 10 does not 
have a negative impact on fish habitat. 

EGL10p31 ‐ EGL10p40 – Clean existing gaps 
on the south bank of the Williams Canal to 
improve AU 6 and AU 10 connectivity.  

 

Assessment Unit 12 (AU 12) 

AU 12 is a 9,216 acre Unit that is east of Big 
Bayou Pigeon and Units 13 and 16, south of 
Little Bayou Pigeon and Unit 9, west of the 
GIWW, and north of Bayou Postillion and 
Unit 18 (Fig. 14).  

High levees along the south bank of Little 
Bayou Pigeon and the west bank of the 
GIWW limit significant flow into northern 
and northeastern parts of the Unit until 
River levels are above approximately 15 ft. 
at BL.  At these levels, water overtops the 
eastern bank of Big Bayou Pigeon and flows 
into northwestern areas, but poor water 
isolated in the eastern part of the Unit 
prevents fresh water from circulating 
through the area.  The underlying problem 
with AU 12 is that not enough fresh water is 
supplied to northern and eastern areas of 
the Unit from Little Bayou Pigeon and the 
GIWW at lower River stages to force poor 
water southward out of the Unit.  Enough 
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fresh water must enter the Unit in the north 
to overcome the hydrological barrier that 
Bayou Postillion creates along southern 
boundary in order to promote circulation 
patterns in Unit 12.   

Improving connectivity of both Units 12 and 
18 with Bayou Postillion would likely 
increase the chances of obtaining the 
desired flow patterns necessary to improve 
water quality conditions in both Units, but 
there are currently many more higher 
priority projects proposed for the Upper 
Region than can possibly be funded.  These 
potential improvements will therefore be 
addressed in the next round of funding for 
EGL projects. 

Projects proposed for AU 12 are designed to 
increase flow into the northern and eastern 
parts of the Unit from the GIWW in order to 
improve Unit circulation patterns.  These 
projects seek to realign sediment and flow 
to isolated areas to promote forest 
development and improve water quality 
conditions in Unit 12. 

GIWW 

EGL12p3 & EGL12p21 – Bank shave and 
channel development to increase flow into 
the eastern part of the Unit to promote 
forest development and improve water 
quality conditions.  Additional input in the 
northern part of the Unit is also designed to 
promote draining in the southern areas of 
the Unit. 

EGL12p5, EGL12p5b, EGL12p6 & EGL12p22 
–  Develop existing stream beds to increase 
flow into eastern AU 12 at lower River 
levels.  Additional input into the Unit is 
designed to promote forest development 
and improve water quality and promote 
draining in the southern areas of the Unit.  

EGL12p6 & EGL12p5b are channels off of 
EGL12p5 designed to divert some input into 
more eastern areas of the Unit to slow the 
progression of levee development in the 
interior of the Unit.  The project length of 
EGL12p6 is less than 100 ft. and in an area 
of low elevation so construction cost should 
be minimal. 

 
Assessment Unit 15 (AU 15) 

AU 15 is a 749 acre Unit that is somewhat 
pie shaped, with its widest boundary in the 
north and narrowest boundary in the south 
(Fig. 15).  

The Unit is east of Grand Lake, south of the 
Pigeon Cut‐off Canal and Unit 10, and has 
Little Bayou Pigeon running along or near its 
eastern, southern, and western boundaries 
as it meanders towards Grand Lake.  Levees 
on both sides of the Bayou, along with 
accumulated sediment and vegetation in 
the Bayou itself, form a v‐shaped sediment 
barrier in the Unit that prevents water from 
circulating through the Unit.  Turbidity data 
reveals water attempting to push into the 
Unit along the northeastern boundary at 
the Cut‐off Canal when River levels are near 
approximately 8 ft. at BL, but barriers near 
the eastern, southern and western 
boundaries prevent water from circulating 
through the Unit.  The 2011 Annual Basin 
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Plan includes dredging a long stretch of 
Little Bayou Pigeon that includes the 
segment running through Unit 15.  While 
dredging the Bayou is a first step to getting 
flow restored to the Unit, a gap and channel 
along the north bank of the Bayou near the 
southern boundary may promote drainage 
in the south and therefore allow water to 
enter from the Cut‐off Canal along the 
northern boundary.  Restoring flow through 
Unit 15 may also help promote circulation 
patterns through Unit 10 to the north. 

Given that AU15 is a small area, and the 
success of restoring flow to the Unit hinges 
on dredging Little Bayou Pigeon, only two 
projects have been proposed for the Unit.  
Both projects seek to restore drainage to 
isolated areas of forest to promote 
circulation patterns through those areas in 
order to improve water quality conditions.  

Little Bayou Pigeon 

EGL15p1 ‐ Develop a north bank gap and 
channel to provide drainage and promote 
circulation patterns in an isolated area of 
forest in the southern part of the Unit. 
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Evaluated Features Not Currently being 
considered in the EGL Project area 
 
The following elements were evaluated by 
the TAG subcommittee and found to be less 
than optimal for achieving the desired goals 
of realigning sediment and water in the EGL 
Upper Region.  The planning team may 
however reconsider some of these projects 
for the 2013  round of proposals for EGL.   

Assessment Unit 1 (AU 1) 

EGL1p54 – EGL1p55 – Develop gaps and 
channels in the south bank of Bayou Sorrel 
to increase flow into isolated areas of 
northern AU 1. 

Cannon Bayou 

EGL1p1 – Cannon Bayou east bank shave 
and input channel development to 
distribute water and sediment to isolated 
areas to promote forest development and 
improve water quality conditions within the 
Unit. 

EGL1p4 – Develop a gap and channel off of 
EGL1p3 to increase flow into the 
northwestern part of AU 1.  Not needed if 
EGL1p2 is selected. 

EGL1p47, EGL1p57 ‐ EGL1p59 & EGL1p62   – 
Develop north bank gaps and channels to 
improve AU 1 and AU 6 connectivity. 

EGL1p48b, EGL1p56b, EGL1p58b & 
EGL1p60  – Develop south bank gaps and 
channels to improve AU 1 and AU 6 
connectivity. 

EGL1p51 – Close Cannon Bayou to promote 
efficient draining in the western part of the 
Unit. 

Oil Field Canal at Bayou Sorrel and the 
GIWW 

EGL1p5 – East bank shave and channel 
development project to distribute flow into 
an existing stream bed to convey flow to an 
isolated area of swamp between the oil 
field canal at the GIWW and the pipeline to 
the southeast.  The project seeks to 
distribute water and sediment to isolated 
areas to promote forest development and 
improve water quality conditions in this 
part of the Unit. 

EGL1p6 – West bank shave project to 
distribute flow to an isolated area of swamp 
between the west bank of the oil field canal 
and Bayou Sorrel.  The project seeks to 
distribute water and sediment to isolated 
forest to promote forest development and 
improve water quality conditions. 

EGL1p12 – Create gap on the east bank of 
the old location canal to convey flow into 
isolated areas of AU 1 to promote forest 
development and improve water quality 
conditions. 

North/South Pipeline Canal at GIWW 

EGL1p16 – Dredging and cleaning project to 
increase GIWW flow into the pipeline canal.  
The project seeks to increase flow to 
projects further south that will convey flow 
to isolated areas to promote forest 
development and improve water quality 
conditions in this part of the Unit.  Option 
to develop/clean to EGL1p19 may reduce 
project cost and provide a reliable source of 
input into the eastern part of the Unit. 
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EGL1p17 – West bank gap and channel 
development to convey flow to an existing 
stream/stream bed. 

EGL1p18 & EGL1p27 – EGL1p28 – Create 
gap on the west bank of the existing 
stream/stream bed to convey flow (from 
EGL1p17) to isolated areas of the Unit to 
promote forest development and improve 
water quality conditions. 

EGL1p19 – Create gap on the east bank of 
the pipeline canal to convey water to 
EGL1p20. 

EGL1p20 – Same project as EGL1p19. 

EGL1p21 – Create gap and channel on the 
west bank of the pipeline canal to convey 
flow to isolated areas to promote forest 
development and improve water quality in 
the Unit. 

EGL1p22 – East bank shave project to 
convey flow to isolated areas to promote 
forest development and improve water 
quality in this part of the Unit. 

EGL1p23 ‐ EGL1p25 – Create gaps on the 
east and west spoil banks of the old 
location canal and a channel linking the 
gaps to promote flow from EGL1p19 and 
EGL1p22 to the northeastern part of AU 1. 

EGL1p26 – Clean low area to promote flow 
from EGL1p19 and EGL1p22 to isolated 
areas of east central AU 1 to promote forest 
development and improve water quality 
conditions. 

EGL1p29 – Create a gap on the east bank of 
the pipeline canal to convey fresh water to 
isolated areas of south central AU 1 to 

promote forest development and improve 
water quality conditions. 

GIWW 

EGL1p31 – West bank shave to convey flow 
from EGL1p30 to isolated areas of eastern 
AU 1 to promote forest development and 
improve water quality conditions. 

EGL1p32 – East bank shave to convey flow 
from EGL1p30 to isolated areas of eastern 
AU 1 to promote forest development and 
improve water quality conditions. 

Florida Pipeline Canal at GIWW 

EGL1p37, EGL1p39, EGL1p41, EGL1p43 & 
EGL1p49  – Develop gaps and channels 
across the Florida Canal levees to improve 
AU 1 and AU 5 connectivity and improve 
fresh water flow into northern AU 5. 

Assessment Unit 2 (AU 2) 

Bayou Sorrel 

EGL2p6 & EGL2p8 – These sites are possible 
locations to develop new input channels 
into AU 2 from Bayou Sorrel.  They are 
believed to have lower elevations relative 
to other areas along the south bank of the 
Bayou and seek to develop input channels 
to existing stream beds to help convey flow 
to the northern parts of the Unit interior to 
promote forest development and improve 
water quality conditions.  

Florida Canal 

EGL2p10, EGL2p22, EGL2p27 ‐ EGL2p29, 
EGL2p31 ‐ EGL2p34  – Develop gaps and 
channels along the north bank of Cannon 
Bayou on the southeastern Unit boundary 
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to improve connectivity with Unit 6 and 
promote sheet‐flow patterns through AU 2.  
Unlike the other proposed gaps, EGL2p22 is 
an old stream bed that may require 
extensive cleaning to function as an 
efficient drain. 

EGL2p13b, EGL2p23 ‐ EGL2p24, EGL2p26b, 
EGL2p28b, EGL2p32b & EGL2p34b  – 
Develop gaps and channels along the south 
bank of Cannon Bayou on the southeastern 
Unit boundary to improve connectivity with 
Unit 6 and promote sheet‐flow patterns 
through AU 2. 

EGL2p21 – Clean existing stream on the 
south bank of the Florida Canal to improve 
input into AU 6 to the south.  Ground visit 
revealed good flow in the stream and its 
likely it does not require cleaning. 

Unit Interior at the Florida Canal 

EGL2p17 – EGL2p18, EGL2p20, EGL2p35, 
EGL2p37, EGL2p39 ‐ EGL2p40 & EGL2p44 – 
Gap north and south levees along the 
Florida Canal to improve connectivity 
between AU 2 and AU 6 and promote Unit 
sheet‐flow patterns. 

Assessment Unit 3 (AU 3) 

Bayou Sorrel 

EGL3p18 – These sites are possible 
locations to develop new input channels 
into AU 3 from Bayou Sorrel.  The locations 
are believed to have lower elevations 
relative to other areas along the south bank 
of the Bayou and seek to develop input 
channels to existing stream beds to help 
convey flow to the north central and 
northeastern parts of the Unit interior to 

promote forest development and improve 
water quality. 

EGL3p32 – Formerly proposed as EGL7, this 
project is a new input channel similar to 
Indigo Bayou with a +3 elevation. 

Florida Canal 

EGL3p8 ‐ EGL3p9, EGL3p36, EGL3p38, 
EGL3p40 & EGL3p43 – Create gaps and 
channels on the north bank of the Florida 
Canal to improve Unit circulation and 
promote sheet‐flow patterns through the 
swamps of AU 3.   

EGL3p35b & EGL3p37 – develop south bank 
gaps and channels on the Florida Canal to 
increase flow into AU 6. 

Unit Interior at the Florida Canal 

EGL3p11, EGL3p28 ‐ EGL3p29, EGL3p31, 
EGL3p47, EGL3p49, & EGL3p51 – Create 
gaps in the north and south banks of the 
pipeline canal to improve interior Unit 
connectivity and promote sheet‐flow 
patterns.   

EGL3p23 – Increase the elevation of the 
pipeline canal entrance on the west bank of 
the location canal at Indigo Bayou to 
prevent flow from entering the Florida 
Canal at all water levels.  Water entering 
the Canal in the past has deposited 
sediment along the banks of the canal and 
created barriers to sheet‐flow in the interior 
of Unit. 

Williams Canal 

EGL3p14 – Close or partially close pipeline 
opening at the Williams Canal to prevent 
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Coon Trap flow from entering.  If Coon Trap 
is left open, further sediment deposition 
along the pipeline canal banks could create 
sediment barriers and head pressure that 
will further degrade or hinder interior Unit 
connectivity. 

EGL3p15 – EGL3p17 – Create gaps and 
channels along the north bank of the 
Williams Canal to improve drainage of 
western AU 3.  Drainage gaps will help 
direct water and sediment entering from 
the School Board Canal to isolated areas to 
promote forest development and improve 
water quality conditions. 

EGL3p26 – Block the bayou opening north 
of Flat Lake Pass on the north bank of the 
Williams Canal to prevent Coon Trap flow 
from channeling sediment to the interior of 
the Unit and interrupting sheet‐flow 
patterns. 

EGL3p27 – Divert bayou flow at EGL3p26 to 
the east side of the Williams Canal blockage 
at EGL10p29.  Proposed drainages at 
EGL3p15‐EGL3p17 may not be feasible to 
construct due to high levees.  Developing 
EGL3p27 so as to maintain the bayou as a 
drain for the Unit, coupled with proposed 
connectivity gaps along the Florida Canal, 
may be an alternative to constructing some 
or all of the proposed drainages at 
EGL3p15‐EGL3p17. 

 

Assessment Unit 5 (AU 5) 

North/South Pipeline Canal (AU 5/AU 6 
boundary) 

EGL5p1 – Create gap in south bank of the 
existing stream at EGL5p15 and develop 
channel to convey flow into northwestern 
AU 5 to promote forest development and 
improve water quality conditions. 

EGL5p2 – Create a gap in the east spoil bank 
of the pipeline canal along the 
northwestern boundary to direct flow to 
isolated areas in AU 5 to promote forest 
development and improve water quality 
conditions. 

EGL5p15 – Clean existing stream off of the 
pipeline canal to convey flow to EGL5p1. 

Florida Pipeline Canal at GIWW 

EGL5p1, EGL5p5, EGL5p7, EGL5p18 & 
EGL5p20 ‐ Develop gaps and channels 
across the Florida Canal levees to increase 
AU 1 and AU5 connectivity. 

EGL5p6 – Create a gap in the east bank of 
the small bayou at EGL1p40 to direct flow 
to isolated areas in the north central part of 
AU 5 to promote forest development and 
improve water quality conditions.  

EGL5p8 – Create a gap in the south spoil 
bank of the pipeline canal and develop 
channel to direct GIWW flow to isolated 
areas in the northeastern part of AU 5 to 
promote forest development and improve 
water quality conditions. 

GIWW 

EGL5p12 – Create a gap in the north bank of 
the existing small bayou and develop a 
channel to direct GIWW flow to an isolated 
area of swamp to the north of the bayou to 
promote forest development and improve 
water quality conditions. 
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EGL5p10 – Create a gap in the south bank 
of the existing small bayou and develop a 
channel to provide drainage for the isolated 
swamp to the north of EGL5p12. 

EGL5p13 – Create a gap in the south bank 
of the existing small bayou at EGL5p11 to 
convey GIWW flow to isolated areas to the 
south to promote forest development and 
improve water quality conditions in this 
part of the Unit. 

EGL5p17 – Develop a new input to 
introduce flow into isolated areas in the 
northeastern part of the Unit to promote 
forest development and improve water 
quality conditions. This project was 
formerly proposed as EGL18. 

Assessment Unit 6 (AU 6) 

Florida Canal west of Indigo Bayou 

EGL6p1 – Create a ridge gap and channel to 
improve connectivity in the western part of 
AU 6. 

EGL6p30 – Develop gaps and channels 
along the south bank of Indigo Bayou to 
introduce flow into isolated areas of AU 6 to 
promote forest development and improve 
water quality conditions. 

Florida Canal west of Salt Mine Bayou 

EGL6p6 – Develop a gap and channel in the 
south bank of the Florida Canal to improve 
AU 2 and AU 6 connectivity. 

EGL6p15 – Clean existing streams on the 
south bank of Cannon Bayou to increase 
flow into isolated areas in the west central 
part of AU 6 to promote forest 
development and improve water quality 
conditions. 

Florida Canal east of Salt Mine Bayou 

EGL6p11 ‐  Block the Florida Canal in 
northeastern AU 6 to force canal input to 
flow southward through AU 6.  The 
blockage would also prevent flow from 
entering the Florida Canal from the pipeline 
canal to the north and inhibit the 
development of a hydrological barrier that 
may disrupt AU 1 drainage. 

EGL6p12 – Dredge canal bottom along AU 5 
and 6 boundaries to increase flow into AU 5 
via EGL5p15. 

Bee Bayou 

EGL6p17 – EGL6p19 & EGL6p23 – South 
bank shavings and channel development to 
improve unit connectivity. 

EGL6p25 ‐ EGL6p28 – Clean existing south 
bank gaps to improve unit connectivity. 

Williams Canal 

EGL6p31 – EGL6p34 – Develop north bank 
gaps and channels to improve AU 6 and AU 
10 connectivity. 

EGL6p35 – Dredge the end of Bee Bayou to 
the Williams Canal to improve drainage 
from Murphy Lake area of Unit 6. 

Assessment Unit 7 (AU 7) 

EGL7p2 – Clean existing stream to increase 
flow from Coon Trap into AU 7. 

EGL7p3 – Develop channel to increase flow 
from Coon Trap flow into AU 7. 

EGL7p4 ‐ EGL7p6 – clean and develop 
existing stream at EGL7p4 on the Williams 
Canal south bank to increase flow from 
Coon Trap into AU 7.  EGL7p5 and EGL7p6 
are stream cleaning/development projects 
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designed to distribute flow to isolated areas 
within AU 7. 

EGL7p7 & EGL7p7b – Dredging project to 
increase the width and depth of the 
pipeline canal to EGL7p8 (EGL7p7) or 
EGL7p9 (EGL7p7b) to redirect Coon Trap 
flow into AU 7.   

EGL7p8 – Develop east bank gap and 
channel to increase flow into northeastern 
AU 7. 

EGL7p9 – Develop gaps and channel to 
provide input into AU7 from EGL7p7b, or in 
lieu of constructing EGL7p7b, develop a gap 
and channel to allow cross flow from 
western to eastern areas. 

EGL7p10, EGL7p30 ‐ EGL7p31 ‐ Develop 
gaps and channels across the Florida Canal 
banks to improve interior Unit connectivity 
and circulation. 

EGL7p13 ‐ Develop a channel to link 
EGL7p14 to lower interior Unit elevations. 

EGL7p16 – Canal closure to cutoff Coon 
Trap flow to the Williams Canal, Bee Bayou, 
and Murphy Lake areas to reduce sediment 
deposition in the interior of the Upper 
Region and redirect flow into Chicot Lake at 
EGL7p1, into AU 7 at EGL7p3, EGL7p4, 
EGL7p7, and EGL7p17, and into AU 10 at 
10p1 & 10p23 – 10p26. 

EGL7p24 – Develop gaps and channels on 
the west bank of Flat Lake Pass to restore 
connectivity and drain AU7. 

EGL7p25 & EGL7p26 – Develop gaps and 
channels on the east bank of Chicot Lake to 
restore connectivity and drain AU7. 

EGL7p29 ‐ Develop gaps and channels to 
improve Unit connectivity and circulation. 

Assessment Unit 9 (AU 9) 

EGL9p13, EGL9p23 – EGL9p24 – Clean 
existing gaps on the south bank of the 
Williams Canal to improve AU 5 and AU 9 
connectivity. 

Assessment Unit 10 (AU 10) 

Williams Canal 

EGL10p3 – Develop a gap and channel on 
the south bank of the Williams Canal to 
increase flow to the northwestern part of 
the Unit. 

EGL10p29 – Block the Williams Canal east of 
Flat Lake Pass to prevent Coon Trap from 
entering. 

EGL10p30 – Develop an access channel 
around Williams Canal blockage at old 
pipeline canal. 

EGL10p41 – Develop a backflow diversion 
channel off of EGL10p30 to divert backflow 
from Flat Lake Pass into northwestern AU 
10. 

EGL10p42 – Clean existing stream to 
improve flow from the Flat Lake area in 
northwestern AU 10. 

Flat Lake Pass 

EGL10p1 – Construct new input channel at 
Flat Lake Pass to existing oil field canal to 
provide additional input to the western part 
of Unit 10.   The channel, coupled with 
newly developed drains on the east bank of 
Grand Lake, may help convey water with 
less sediment entering Flat Lake Pass from 
Units 3, 6 and 7 to the Catfish Bayou, Bayou 
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Cowan and Smith Bayou area of AU 10 and 
southward to Unit 5. 

EGL10p2 – Dredge the oil field canal to 
remove sediment and growth to improve 
flow from Flat Lake Pass at EGL10p1. 

EGL10p23 – EGL10p25 – Construct new 
input channels at Flat Lake Pass to provide 
additional input to the northwestern part of 
Unit 10 near Flat Lake.  Channels may help 
convey water with less sediment entering 
Flat Lake Pass from Units 3, 6 and 7 to the 
western part of the Unit 10. 

Keelboat Pass 

EGL10p7 & EGL10p8 – Dredge bayou 
opening at Keelboat Pass (EGL10p7) and the 
oil field canal (EGL10p8) to increase flow 
into the western part of the Unit.  Projects 
may provide additional flow to surrounding 
swamps near Catfish Bayou, Bayou Cowan 
and Smith Bayou in the western and 
southern parts of the Unit and southward 
to Unit 5. 

EGL10p9 – Reduce ridge elevation west of 
Catfish Bayou to promote flow towards 
proposed drainages at East Grand Lake 
(EGL10p6 & EGL10p19). 

East Grand Lake 

EGL10p17, EGL10p20 & EGL10p22  – Create 
drainage gaps and channels on the east 
bank of Grand Lake to restore connectivity 
of Unit 10 with the Lake.  Drainages at 
Grand Lake may promote circulation of 
fresh water to western areas of the Unit 
near Catfish Bayou, Bayou Cowan, and 
Smith Bayou that have persistent water 
quality problems. 

EGL10p11 ‐ EL10p15, & EGL10p18 – Create 
gaps and channels to restore connectivity 

between isolated ponded areas near Grand 
Lake in the southwestern part of the Unit.  
Gaps at EGL10p13 & EGL10p18 may restore 
flow to these areas while gaps at EGL10p12, 
EGL10p14 ‐ EGL10p15 may provide 
necessary drainage to improve circulation.  
After looking at conditions on the ground, 
these projects would be much more 
extensive than initially anticipated and 
therefore look less feasible given the 
limited area of improvement. 

EGL10p21 & EGL10p27 – EGL10p27 was 
originally designed to promote Unit 10 
draining through EGL10p21 and the 
EGL10p22.  However, a site visit revealed 
extensive levees present at 10p21 and a 
high density of trees at EGL10p22.  
Drainages at Grand Lake were designed to 
promote circulation to western and 
southwestern areas of the Unit that are 
now isolated from flow. 

Cut‐off Canal 

EGL10p5 – Create a drainage gap on the 
west bank of Smith Bayou near the Cut‐off 
Canal to reestablish AU 10 connectivity with 
Grand Lake via the Cut‐off Canal. 

EGL10p16 – Clean the lower part of Smith 
Bayou to reestablish AU 10 connectivity 
with Grand Lake via the Cut‐off Canal.  
Cleaning the Bayou may improve drainage 
in the southern part of the Unit and 
improve unit circulation in the Smith Bayou 
area. 

Assessment Unit 12 (AU 12) 

Bayou Pigeon 

EGL12p1 – Clean existing bayou to increase 
flow from Bayou Pigeon to the northeastern 
part of the Unit to promote forest 
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development and improve water quality 
conditions.  

EGL12p2 – Create a gap in the east bank of 
the bayou at EGL12p1 to direct a portion of 
the flow eastward towards isolated forest in 
the extreme northeastern part of AU 12 to 
promote forest development and improve 
water quality conditions. 

GIWW 

EGL12p23 – EGL12p24 – Clean existing 
Bayous to increase flow into AU 12.  These 
two bayous may be too far south and 
increasing flow in the southern part of the 
Unit may create hydrological barriers that 
could interrupt sheet‐flow patterns. 
EGL12p4 – Create gaps in the north and 
south banks of the old oil field canal to 
allow cross flow from EGL12p3. 
   
Bayou Postillion 

EGL12p9 – EGL12p15 & EGL12p18 ‐ 
EGL12p20 – Clean existing gaps on the 
north bank of Bayou Postillion to provide 
drainage for the Unit and promote sheet‐
flow patterns towards Postillion. 

EGL12p16 – EGL12p17 – The bottom 
elevation of these north bank gaps should 
be investigated as possible bottom 
elevation targets for all gaps along Bayou 
Postillion. 

Assessment Unit 15 (AU 15) 

Smith Bayou  

EGL15p2 – Develop a west bank gap and 
channel to provide drainage and promote 
circulation patterns in an isolated area in 
the northwestern part of the Unit.  This 

project would only serve to improve a small 
part of the Unit. 

 

Assessment Unit 18 (AU 18) 

EGL18p1 – EGL18p14 – Clean or re‐develop 
existing gaps along the south bank of Bayou 
Postillion to re‐establish connectivity with 
Postillion and increase flow to the northern 
part of the Unit to promote forest 
development and improve water quality 
conditions. 

 

Assessment Unit 19 (AU 19) 

EGL19p1 – EGL19p4 – Clear existing gaps of 
sediment and vegetation along the south 
bank of Postillion to increase input into 
isolated areas to promote forest 
development and improve water quality 
conditions. 

EGL19p5 – Reconnect Bayou Postillion to 
Old River (formerly proposed as Project 
200917).  Dredging Bayou Postillion to Old 
River may improve water quality conditions 
in lower Old River and minimize 
channelized flow to the interior of the Unit.  
Water quality conditions are often poor in 
Old River because it functions as the 
primary drain for much of the Upper Region 
of EGL.  Fresh water input into the River 
from Bayou Postillion and Bayou Fouchea, 
coupled with fresh water filtering down 
through AU 18, may improve water quality 
conditions in lower Old River and into 
Bayou Long, an input for the northeastern 
part of the Lower Region near the GIWW.  

 


