

SUMMARY
FALSE RIVER WATERSHED COUNCIL

September 18, 2019 Update/Meeting Summary:

Gerald Babin gave a dredging update. Currently over by 24 days. The dewatering site is full. He stated that 96,000 was the contract so there was about 18,000 left in the contract. Mr. Babin indicated he would like to move to the M1 mouth. There was talk about topping off the island on the south flats with additional dredge material.

The parish is looking at the public boat launch at Morel's. They will address it as necessary.

Brian Heimann gave an update on the artificial reef project and watershed initiative taskforce. He said taskforce is looking for places to put gages and he is recommending False River as part of his list.

Next meeting is set for October 23, 2019 at 3:00 p.m. in the parish council meeting room.